FISGAL YEAR 2023
ANNUAL PLAN

INTEGRATED ECOSYSTEM RESTORATION AND HURRICANE
PROTECTION IN COASTAL LOUISIANA




With the passage of Act 8 of the First Extraordinary Session of
2005 (Act 8), the Louisiana legislature mandated the integration of
hurricane protection activities (e.g., levee construction) and coastal
restoration activities (e.g., river diversions or marsh creation). Act 8
also created the Coastal Protection and Restoration Authority Board
(CPRA Board) and tasked it with oversight of these activities. The
Office of Coastal Protection and Restoration (OCPR) was designated
as the implementation arm of the CPRA Board. To avoid confusion,
the 2012 Louisiana legislature changed the name of the state agency
from OCPR to the Coastal Protection and Restoration Authority
(CPRA).

The CPRA Board, with the assistance of CPRA, is required by Act
523 of the 2009 Regular Legislative Session, amended by Act

604, to produce an Annual Plan that inventories projects, presents
implementation schedules for these projects, and identifies funding
schedules and budgets. This Fiscal Year 2023 Annual Plan provides
an update on the state’s efforts to protect and restore its coast and
describes the short-term and long-term results that citizens can

expect to see as the state progresses toward a sustainable coast.

Act 570 of the 2018 Regular Session, enacting La. R.S. 49:214.8.1,

et seq., transferred the responsibilities of the Atchafalaya Basin
Research and Promotion Board and the Atchafalaya Basin Program
from the Department of Natural Resources to the Coastal Protection
and Restoration Authority, which will perform and exercise the
powers, duties, functions, and responsibilities of the Program as
provided by law. The annual basin plan is included in the Annual
Plan: Integrated Ecosystem Restoration and Hurricane Protection in
Coastal Louisiana produced each year by the Coastal Protection and

Restoration Authority.

Fiscal Year 2023 Annual Plan: Integrated Ecosystem Restoration

and Hurricane Protection in Coastal Louisiana. Submitted to the
Senate Natural Resources Committee; House Natural Resources and
Environment Committee; Senate Transportation, Highways and Public
Works Committee; House Transportation, Highways and Public Works
Committee by The Coastal Protection and Restoration Authority of
Louisiana. In accordance with R.S. 49:214.5.3 and R.S. 49:214.6.1
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150 Terrace Avenue
Baton Rouge, LA 70802
(225) 342-7308

www.coastal.la.gov

Dear Louisiana,

It is my great honor to bring you the Fiscal Year 2023 Annual Plan. This year’s plan embodies the mission of
the coastal program, and highlights all the ways in which CPRA has hit its stride as an agency, a small but

mighty workforce, and a global leader in coastal restoration and climate adaptation.

This year’s $1.35 billion plan represents the largest annual investment in the history of the coastal
program. With 81% of funding going directly toward construction activities, this year’s plan will bring many

monumental projects envisioned in the Coastal Master Plan to life.

Additionally, CPRA has begun construction on two of the largest dredging projects ever undertaken by
the State. The Lake Borgne Marsh Creation project in the Pontchartrain Basin and the Spanish Pass Marsh
Creation project in the Barataria Basin will use nearly 30 million cubic yards of dredged material to restore
nearly 4,500 acres of marsh and ridge. With nearly a quarter of the entire American dredge fleet actively

working on coastal projects in Louisiana, this year promises to be the Year of the Dredge.

We are also seeing a historic level of federal investment. Louisiana will receive over $2 billion in federal
emergency supplemental disaster relief funds to build critical flood protection projects and increase
resiliency for our coastal communities after Hurricanes Ida, Laura, and Delta. We will capitalize on over $643
million in funding to Louisiana from the Infrastructure Investment and Jobs Act (IIJA) directed to the United
States Army Corps of Engineers (USACE) to be spent on protection and restoration projects that would

complement our Coastal Master Plan objectives.

This fiscal year we expect a much-anticipated federal permitting decision on the Mid-Barataria Sediment
Diversion, a cornerstone project of the Coastal Master Plan. This project represents the largest coastal
restoration effort ever undertaken in the U.S. and is a global example of innovative coastal restoration.
Through decades of studies, careful planning, and intensive analysis, it is clear that reconnecting the
Mississippi River is our best chance at preserving and sustaining coastal Louisiana for the next generation.
As we face increasingly intense storms and changing environmental factors in combination with the drastic
rates of land loss we are already experiencing today, implementing projects that maximize sustainability and

increase resiliency could not be more important.

As our communities continue to recover from the impacts of the 2020 and 2021 hurricanes, one silver lining
we observed was the sustainability of our restoration projects in the face of Hurricane Ida, one of the most
powerful storms to ever make landfall in our state. Hurricane and Storm Damage Risk Reduction System also
handled this major test as designed. USACE credits the restoration efforts accomplished by the state and

CPRA as a key aspect of the success of its coastal defenses.

To bolster our state’s proactive planning efforts, we continue to press forward with our Adaptive
Governance Initiative (AGI) and Climate Initiatives Task Force. Through AGI, every department in state
government is considering ways to adapt to our changing coast so that we can better serve the needs of
our people today and in the future. Meanwhile, the Climate Initiatives Task Force unanimously approved the
state’s first plan to mitigate the causes of climate change by reducing greenhouse gas emissions to net zero
by 2050. The Climate Action Plan contains a balanced set of recommendations to address the root cause of

climate change while positioning the state to maintain its economic competitiveness in a low-carbon future.

This plan exemplifies historic progress in making once abstract concepts a reality. And it gets us that much

closer to a more resilient, sustainable, and thriving coastal Louisiana.

Sincerely,

L.

Kyle R. “Chip” Kline, Jr.

Chairman of the Board, Coastal Protection and Restoration Authority
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FISCALVEAR 2023 @
SUMMARY 52 .,

CPRA is required by Act 523 of the 2009 Regular
Legislative Session, amended by Act 604, to

produce an Annual Plan that inventories projects,
presents implementation schedules for those
projects, and identifies funding schedules and
projected expenditures. CPRA revenues are based
on projections; expenditures occur only IF and WHEN

projected revenues are received.

FY 2023 TOTAL EXPENDITURES

51.35 BILLION

§32.8M

$8.6 M
§337M ¢gam

FY 2024 TOTAL
EXPENDITURES

31.34B

FY 2025 TOTAL
EXPENDITURES

5118

® PLANNING ® OPERATION, MAINTENANCE & MONITORING
ENGINEERING & DESIGN © ONGOING PROGRAMS & INITIATIVES

® CONSTRUCTION ® OPERATING COSTS




SOUTHWEST REGION

SOUTH CENTRAL REGION

15 ACTIVE PROJECTS: 10 IN CONSTRUCTION (C), 5 IN E&D

39 ACTIVE PROJECTS: 24 IN CONSTRUCTION (C), 11 IN E&D, 4 IN PLANNING

CWPPRA PHASE | PROJECTS

1 East Cove Marsh Creation
2 South Grand Chenier Marsh Creation - Baker Tract

CWPPRA PHASE Il PROJECTS

3 No Name Bayou Marsh Creation & Nourishment (C)
4 South Grand Chenier Marsh Creation Project (C)
STATE-ONLY PROJECTS

5 Cameron Gulf Shoreline Protection (C)

North Vermilion Bay Shoreline Protection (C)
Freshwater Bayou Shoreline Protection (C)

0 N o

East Rainey Marsh Creation
9  Vermilion Parish Ridge Restoration and Shoreline Protection

WRDA PROJECTS

10 Southwest Coastal Louisiana (C)

DEEPWATER HORIZON NRDA PROJECTS

11 Lake Charles Science and Education Center (C)
NON-DEEPWATER HORIZON NRDA PROJECTS
12 Long Point Bayou Marsh Creation (C)

RESTORE PROJECTS

13 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration
14 Rockefeller Shoreline Protection - RESTORE Parish Matching (C)
15 Freshwater Bayou Canal Shoreline Protection (C)

Legend
@ Recreational Use
e Shoreline P :

@ Sediment Diversion

@ Ridge Restoration Q Hurricane Protection

(®) Freshwater Diversion @ Barrier Island/Headland R i

@ Other @ Hydrologic Restoration

e Oyster Barrier Reef G Marsh Creation

AGTIVE PROJECTS
INFY 2023

CWPPRA PHASE | PROJECTS

Bay Raccourci Marsh Creation and Ridge Restoration

East Catfish Lake Marsh Creation and Shoreline Protection
Bay Raccourci Marsh Creation Increment 2

S w N -

Port Fourchon Marsh Creation
CWPPRA PHASE Il PROJECTS
5  West Fourchon Marsh Creation (C)
STATE-ONLY PROJECTS

6  East Grand Lake Upper Region (C)

7 Henderson Lake Water Management Unit Spoil Bank Gapping (C)
8  Boy Scouts of America Swamp Base Boat Launch (C)

9  Cajun Coast Welcome Center Trail (C)

10 Sandy Cove Boat Launch (C)

11 Murphy Lake Depth Restoration

12 Morganza to the Gulf (C)

13 Larose to Golden Meadow System Improvements (C)

14 North Lafourche Levee Improvements (C)

15 St. Mary Back Lakeside Flood Protection

16 MTG Levee Improvements - TLCD

17 Rodere Canal Water Control Structure (C)

18 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes

HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS

19 West of Atchafalaya Basin Feasibility Study
20 Morganza- Upper Basin Feasibility Study

21 South Central Coastal Plan

DEEPWATER HORIZON NRDA PROJECTS

22 Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne Increment (C)
23 Pointe-aux-Chenes WMA Enhancement (C)
24 Terrebonne HNC Island Restoration (C)

25 Bayou Dularge Ridge and Marsh Creation (C)
26 Cypremort Point State Park Improvements (C)
27 Chitimacha Boat Launch (C)

28 Barrier Island Restoration - Terrebonne Basin
NFWF PROJECTS

29 Increase Atchafalaya Flow to Eastern Terrebonne
RESTORE PROJECTS

30 Houma Navigation Canal Lock Complex (C)
31 Grand Bayou Freshwater Reintroduction
GOMESA PROJECTS

32 Hollywood Canal Closure Structure (C)

33 Reach L Mitigation (C)

34 Elliot Jones Pump Station (C)

35 MTG Reach E Levee Lift (C)

36 Recertification System

37 Grand Bayou Pump Station (C)

38 Yokley Levee Extension (C)

39 Jefferson Canal Flap Gate (C)



SOUTHEAST REGION

88 ACTIVE PROJECTS: 58 IN CONSTRUCTION (C), 25 IN E&D, 5 IN PLANNING

DEEPWATER HORIZON NRDA PROJECTS

45 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment (C)
46 Large-Scale Barataria Marsh Creation (C)

47 Bayou Segnette State Park Improvements (C)

48 Grand Isle State Park Improvements (C)

49 WHARF Phase 1(C)

e 50 Louisiana Wetlands Education Center (C)

51 Des Allemands Boat Launch (C)

52 Grande Cheniere Ridge Marsh Creation (C)

53 Bird’s Foot Delta Hydrologic Restoration

54 Golden Triangle Marsh Creation (C)

55 Biloxi Marsh Living Shoreline Project (C)

56 Bayou Laloutre Ridge Restoration and Marsh Creation (C)
57 Lake Borgne Marsh Creation - Increment 1(C)

58 Isle-au-Pitre Island Restoration

59 Chandeleur Island Restoration Project

60 Large-Scale Marsh Creation- Pontchartrain Basin

NFWF PROJECTS

61 Mid-Barataria Sediment Diversion (C)

62 Mid-Breton Sediment Diversion

CWPPRA PHASE | PROJECTS RESTORE PROJECTS

1 Grand Bayou Ridge and Marsh Restoration Increment 2 63 Paradis Canal Gate (C)

2 Northeast Turtle Bay Marsh Creation Extension 64 Lake Lery Marsh Creation (Phase 2) (C)

3 East Delacroix Marsh Creation and Terracing 65 Lowermost Mississippi River Management Program

4 North Delacroix Marsh Creation and Terracing 66 River Reintroduction into Maurepas Swamp (C)

5 Phoenix Marsh Creation- East Increment 67 Manchac Landbridge (Rock Breakwater) Shoreline Protection (C)
6  Reggio Marsh Creation and Hydrologic Restoration GOMESA PROJECTS

7 Phoenix Marsh Creation - West Increment 68 SunsetLevee Upper Barataria Risk Reduction (UBRR) (C)

8 Fritchie Marsh Creation and Terracing 69 Pumping Capacity Improvements Phase 1(C)

9 St. Catherine Island Marsh Creation and Shoreline Protection 70 Goose Bayou (Penn Levee) (C)

10 Bayou Cane Marsh Creation 71 Storm Surge Risk Reduction for Reach E-North (SLLD) (C)
CWPPRA PHASE Il PROJECTS 72 Grand Isle Bayside Segmented Breakwaters (Phase IV) (C)

11 Caminada Headland Back Barrier Marsh Creation (C) 73 Zeller Larousse Phase Il Levee Improvements (C)

12 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection (C) 74 Levee Improvements for Gheens Community Phase 2 (C)

13 Mid Breton Land Bridge Marsh Creation & Terracing (C) 75 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 (C)
14 Breton Landbridge Marsh Creation (West) (C) 76 T-Wall Kellogg Pump Station (C)

15  LaBranche East Marsh Creation (C) 77 Magnolia Ridge Levee Pipeline T-Wall (C)

16 New Orleans Landbridge Shoreline Stabilization & Marsh Creation (C) 78 Section D Storm Surge Risk Reduction (C)

79 Floodwall Improvement for Section D-South at Crawfish Farm (C)
80 Ludevine Pump Station (C)

81 Larose Floodwall (C)

82 Section F Berm Improvement (C)

STATE-ONLY PROJECTS

17 Rosethorne Tidal Protection (C)
18 Pailet Basin Tidal Protection (C)

19 Grand Isle Back Levee (C) 83 Port Fourchon Shoreline Protection (C)

20 Plaquemines Parish Drainage Improvements (C) 84 MTG Eastern Tie-in Levee Improvements
21 Lockport to Larose Reach B1(C) 85 Reach F South Improvements (C)

22 Grand Bayou Ridge Restoration and Canal Backfilling 86 EastBank Sediment Transport Corridor
23 Ted Gisclair Lock Structure (C)

87 St. Tammany Storm Surge Risk Reduction
24 Northwest Little Lake Marsh Creation Increment 2 88

25 MTG Levee Improvements - NLLD

26 Grand Isle Breakwaters (C)

27 Bayou Terre Aux Boeuf Ridge Restoration Phase Il (C)
28 South Pass Bird Island Project (C)

29 Union Diversion

Jefferson Parish Lakefront Shoreline Protection (C)

Legend

30 Jefferson Parish Bucktown Living Shoreline Project (C) Ridge Restoration @ Hurricane Protection @ Recreational Use
31 LaBranche Shoreline Protection Project (C) -
32 Manchac Landbridge Shoreline Protection @ Frashwalar Divarslan 6 Farras L4 v
33 Montz Pump Station (C) @ Other @ Hydrologic Restoration @ Sediment Diversion
HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS .

e Oyster Barrier Reef W Marsh Creation

34 New Orleans to Venice (C)

35 New Orleans to Venice Mitigation - Plaguemines Non-Federal (C)
36 New Orleans to Venice Mitigation - Federal (C)

37 Upper Barataria Basin Flood Management

38 WBV Risk Reduction

39 Lafitte Area Flood Risk Feasibility Study
40 SELA - Overall (C) @ @ @ ‘ @
41  West Shore-Lake Pontchartrain, Louisiana Hurricane Protection (C)

42 LPV Risk Reduction

43 St. Tammany Risk Reduction @LOUISIANACPRA / COASTAL.LA.GOV
44 South Tangipahoa Feasibility Study
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CPRA: COMMITTED TO OUR COAST —> ANNUAL PLAN / HISTORY / MAJOR EVENTS / FUNDING / OBJECTIVES

ANNUAL PLAN

A companion to Louisiana's Coastal Master Plan,
the Annual Plan presents projected revenues and
expenditures for the next three fiscal years, and
provides an opportunity to highlight progress and
efforts toward protection and restoration through
anticipated project activity and implementation

schedules.

The Master Plan’s $50 billion budget estimate allows
us to identify, plan, and prioritize projects based

on need and alignment with our objectives, but it

is important to note that the state doesn’t possess
all $50 billion at the time the plan is created. Thus,
the Annual Plan allows us to lay out in greater detail
the short-term goals and expected expenditures,
providing a more detailed representation of how

available funding is planned to be spent annually.

This methodology and process allows us to compare,
select, and prioritize projects for implementation —
thoroughly vetting each proposed project and idea to
ensure we build the best possible projects. This Annual

Plan details a snapshot of CPRA's yearly progress.

“CPRA has remained unwavering in our
commitment to fortifying Louisiana's
coast from Holly Beach to Hopedale.
We are continuing this effort in Fiscal
Year 2023 with the advancement

of several record-breaking efforts,
including the Mid-Barataria Sediment
Diversion, and the completion of 20
other highly-anticipated projects."

— Bren Haase, Executive Director, CPRA

Lo 11 \I-
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Visit CPRA's virtual FY23 Annual Plan to learn more.
Fly over completed projects, see progress photos,
and read the stories on CPRA's accomplishments and

what's to come.

AP23.COASTAL.LA.GOV
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CPRA: COMMITTED TO OUR COAST

HISTORY

After Hurricanes Katrina and Rita devastated the
Gulf Coast in 2005, Louisiana formed the Coastal
Protection and Restoration Authority (CPRA) as the
single state entity tasked with setting priorities and
overseeing efforts to achieve comprehensive coastal
protection and restoration in our state. Prior to this,
efforts were handled by various local and state

government entities with limited budgets and little to

no coordination — and our coast was paying the price.

In response, the Louisiana Legislature formed

CPRA and charged them with creating Louisiana’s
first-ever Comprehensive Master Plan for a
Sustainable Coast. For the first time in Louisiana’s
history, a single state authority was driving coastal
restoration and hurricane protection by marshaling
the expertise and resources of the Department of
Natural Resources, the Department of Transportation
and Development, the Department of Wildlife and
Fisheries, and other state agencies to speak with

one clear voice for the future of Louisiana’s coast.

Dredging activities on
the Spanish Pass Marsh
Creation project

—> ANNUAL PLAN / HISTORY / MAJOR EVENTS / FUNDING / OBJECTIVES

Working with federal, state, and local political
subdivisions, CPRA aims to establish a safe and
sustainable coast that will protect our communities,
our nation’s critical energy infrastructure, and our

bountiful natural resources for generations to come.

To that effect, CPRA is required by Act 523 of the 2009
Regular Legislative Session to produce an Annual Plan
that inventories projects, presents implementation
schedules for these projects, and identifies funding
schedules and budgets. This Fiscal Year (FY) 2023
Annual Plan provides an update on the state’s efforts to
protect and restore its coast and describes the short-

and long-term results expected as progress is made.




Caminada Headland

FY 2023 ANNUAL PLAN
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CPRA: COMMITTED TO OUR COAST

MAJOR EVENTS

MAY 1, 1927

THE GREAT FLOOD 0F 1927

The flooding of the lower Mississippi
River Valley in 1927 is considered one
of the worst natural disasters in the
history of the United States. More than
23,000 square miles of land flooded,
hundreds of thousands of people were

displaced, and nearly 250 people died.

This catastrophic event
emphasized the need for a
governing agency to prioritize
river control structures and,
ultimately, for coordinated river
management efforts that would
come to fruition in the future.

MAY 15, 1928

FLOOD CONTROL
ACT OF 1928

This act authorized the U.S. Army
Corps of Engineers to design and
construct projects that help control
flooding of the Mississippi River and
its tributaries, putting our flood control
on par with the other major projects

of its time through the largest public

works appropriation ever authorized.

JANUARY 1, 1929

BONNET CARRE SPILLWAY

The U.S. Army Corps of Engineers
(USACE) built the Bonnet Carré
Spillway between 1929 and 1931 as
part of the federal Mississippi River
and Tributaries Project, a flood-
control program to replace the levee
system constructed in the 18" and
19" centuries. The structure was
first opened in 1937. The structure

is designed to divert water from the

Mississippi River to Lake Pontchartrain.

—> ANNUAL PLAN / HISTORY / MAJOR EVENTS / FUNDING / OBJECTIVES

SEPTEMBER 9, 1965

HURRICANE BETSY

Hurricane Betsy struck New Orleans
and greater south Louisiana in 1965,
leaving behind major flooding, loss
of life, and property damage. The
storm became the first billion-dollar
hurricane, causing $1.2 billion in
damage. In response, Congress
ordered USACE to build a massive
flood-protection system for New
Orleans, which failed 40 years

later during Hurricane Katrina.

APRIL 1, 1990

CWPPRA “THE BREAUX ACT"

U.S. Sens. John Breaux and J. Bennett
Johnston, of Louisiana, presented
their case to save the state’s vanishing
wetlands in 1990, persuading Congress
to enact the Coastal Wetlands
Planning, Protection and Restoration
Act (CWPPRA). Often referred to as
“The Breaux Act,” CWPPRA was the
first federally mandated restoration
effort to take place along Louisiana’s
coast and the first program to provide
a stable source of federal funds

dedicated to coastal restoration.



AUGUST/SEPTEMBER 2005

HURRICANES KATRINA
AND RITA

Category 5 Hurricanes Katrina and Rita
struck the Gulf Coast in 2005, resulting
in more than 1,400 deaths in Louisiana,
damaging more than 200,000 homes,
displacing one million residents,

and destroying 200 square miles

of marsh. The hurricanes disrupted

the national economy, spiking fuel
prices, reducing energy reserves,

and slowing global shipments.

The widespread impact of the
storms highlighted the need to
reform Louisiana’s hurricane
protection systems and restore
the destroyed wetlands

upon which the national
economy depends. The federal
government agreed to support
recovery efforts in Louisiana
following the hurricanes, but
rather than deal with multiple
agencies, federal officials
requested the state create a
central authority for oversight
of all funds and coastal
restoration activities, as well
as a coordinated plan of action
with clear, achievable goals.

DECEMBER 1, 2005

FORMATION OF THE
COASTAL PROTECTION AND
RESTORATION AUTHORITY

Meeting in a special session to
address recovery issues following
Hurricanes Katrina and Rita, the
Louisiana Legislature restructured
the state’s Wetland Conservation
and Restoration Authority to form
CPRA in December 2005.

APRIL 30, 2007

INITIAL COMPREHENSIVE
MASTER PLAN FOR A
SUSTAINABLE COAST

In its first-ever iteration of a defined
plan for sustaining Louisiana’s

coast, CPRA outlined its strategy to
coordinate small- and large-scale
protection, restoration, and risk-
reduction efforts coastwide. This

initial plan, and all who played a role

in its formation, laid the groundwork
for a consolidated restoration effort,
established focus and guidelines for
planning, and set up a framework for
project implementation that ensures
we’re putting the best projects for

our state on the map. Iterations were
unanimously approved by the Louisiana
Legislature in 2012 and 2017, updated
to reflect advancements in science and
technology as well as newly available
information. The 2023 Coastal Master

Plan is currently under development.

APRIL 20, 2010

DEEPWATER HORIZON
OIL SPILL

A catastrophic oil rig explosion in
the Gulf of Mexico resulted in 134
million gallons of oil being released
into the ocean, tragic death and
injury of numerous crew members,
and a wide range of adverse health
effects to marine mammal, bird, fish,
seafood, and other coastal wildlife
populations, in addition to millions of
dollars in damage to our ecosystems
and economy. This event remains
one of the worst environmental

disasters in the history of the U.S.

APRIL 4, 2016

DEEPWATER HORIZON
OIL SPILL SETTLEMENT

The U.S. District Court for the Eastern
District of Louisiana approved a
settlement agreement and consent
decree allocating billions in funding
for claims related to natural resource
damages under the Oil Pollution

Act, Clean Water Act civil penalties,
and the state’s various economic
claims. This settlement, combined
with prior Deepwater Horizon

oil spill-related settlements and
recoveries, totals approximately $8.7
billion to be distributed in annual
increments from 2017 to 2031 for
Louisiana coastal restoration and

economic damage rectification.

Because Louisiana’s leaders
established the Coastal Master
Plan framework long before
the oil spill, projects were
already identified, planned,
and, in some cases, designed
— making them ready for
implementation as soon as a

funding source was available.

FY 2023 ANNUAL PLAN
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FUNDING

The Coastal Master Plan is implemented through yearly
plans that outline the agency’s priorities for the coming
fiscal year and includes projections for an additional
two years in the future. Projects are funded through
multiple funding sources allocated to CPRA through
various state and federal programs, agencies, initiatives,
and organizations. Most funding sources have specific

guidelines dictating how they can be used.

STATE MINERAL REVENUE

(RECURRING)

Used to match Louisiana’s funding responsibility for
CWPPRA projects and fund agency programs and

operations.

STATE SURPLUS FUNDS

Coastal protection and restoration is one of six eligible

uses of surplus funds.

COASTAL WETLANDS PLANNING,
PROTECTION AND RESTORATION ACT
(CWPPRA)

(RECURRING)

Federal funds used for the planning and implementation
of projects that create, protect, restore, and enhance
wetlands in coastal Louisiana. Funds are derived through
the Sport Fish Restoration and Boating Safety Trust Fund.

The state provides a 15% match.

GULF OF MEXICO ENERGY SECURITY
ACT (GOMESA)

(RECURRING)

Federal revenues derived from offshore oil and gas
production and shared with the Land and Water
Conservation Fund, the four Gulf producing states, and
their coastal political subdivisions. In Louisiana, funds have
been constitutionally dedicated to the Coastal Protection
Trust Fund and are used primarily to fund hurricane

risk reduction projects. The state receives its GOMESA
payment each spring based on revenues generated during

the prior federal fiscal year.
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NATIONAL FISH AND WILDLIFE
FOUNDATION (NFWF)

A total of $1.27 billion allocated to the National Fish and
Wildlife Foundation for Louisiana as a result of criminal
plea agreements associated with the Deepwater Horizon
oil spill. These funds may only be used to fund barrier
island restoration or sediment diversions from the

Mississippi and Atchafalaya Rivers.
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NATURAL RESOURGES DAMAGE
ASSESSMENT (NRDA)

A total of $5 billion in settlement funds used for Deepwater
Horizon oil spill restoration activities. This funding stream
is overseen by the Louisiana Trustee Implementation Group
(LA TIG), who approves restoration and implementation
plans that utilize these funds. These funds will be received

annually over the 15-year period ending April 4, 2031.
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RESOURCES AND ECOSYSTEMS
SUSTAINABILITY, TOURIST
OPPORTUNITIES, AND REVIVED
ECONOMIES OF THE GULF COAST
STATES ACT (RESTORE)

Four funding streams managed by the RESTORE Council
(Council-Selected Restoration Component and Spill Impact
Component), and the U.S. Treasury (Direct Component and
Centers of Excellence Component), accounting for 80%

of the Deepwater Horizon oil spill Clean Water Act civil
penalties. These funds will be received over the 15-year
period ending April 4, 2031.

Louisiana’s share of the RESTORE Trust Fund is as follows:

- Direct Component: approx. $261 million by 2031
+ Spill Impact Component: approx. $551.5 million by 2031

. Council-Selected Restoration Component: $182 million

to date

« Centers of Excellence Component: approx. $29 million
by 2031

FY 2023 ANNUAL PLAN
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UBJECTIVES

The individuals who live, work, and play in coastal
Louisiana all cherish it for different reasons. The
coast belongs to residents, fishermen, industry
representatives, recreational sportsmen, scientists,
elected officials, engineers, and more. All of these
stakeholders bring diverse viewpoints and ideas

to the table. As such, it is imperative that CPRA
utilize a comprehensive, impartial approach in
selection and implementation of projects, driven by

the best-available science. Our planning process

incorporates valuable feedback and is based on a
variety of factors, goals, and objectives to protect
the cultural heritage and landscape we all agree is

too important to lose.

Used as a guide and vetting mechanism for

project prioritization and implementation, CPRA’s
objectives define the purpose of the organization
and serve as a driving force for all protection and

restoration activities.

Groundbreaking ceremony
at the Houma Navigation
Canal Lock Complex




FLOOD PROTECTION

Reduce economic losses from storm surge-based
flooding to residential, public, industrial, and

commercial infrastructure.

NATURAL PROCESSES

Promote a sustainable coastal ecosystem by

harnessing the natural processes of the system.

COASTAL HABITATS

Provide habitats suitable to support an array of

commercial and recreational activities coastwide.

CULTURAL HERITAGE

Sustain the unique cultural heritage of coastal
Louisiana by protecting historic properties and
traditional living cultures and their ties and

relationships to the natural environment.

WORKING COAST

Promote a viable working coast to support regionally

and nationally important businesses and industries.

With these objectives guiding decision making,

the projects highlighted in this Annual Plan are
exemplary measures of CPRA’s commitment to
prioritizing and delivering complementary solutions
to a complex, urgent problem while considering
many factors to protect and preserve the culture,

communities, and ecosystems vital to our success.

FY 2023 ANNUAL PLAN
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$1.35 BILLION

INVESTMENT IN OUR COAST

16,308 ACRES




PLANNING

9 PROJECTS + 903 MILLION

ENGINEERING & DESIGN

41 PROJECTS - 52.39 BILLION
191,273 ACRES BENEFITED

CONSTRUCTION

92 PROJECTS

S11.2 BILLION

68,344 ACRES
BENEFITED

112.6 MILES OF
LEVEE

OoOM&M

195
COMPLETED
PROJECTS

364.4
MILLION
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$820 M

BARRIER ISLAND
RESTORATION

Vermifion
Bay
West Cote
Blanche Bay

East Cote
Blanche

Frastieates
fayey

PROJECTS COMPLETED SINCE 2007

421 2o

$146 M $10.6 B $369 M $16 M

HYDROLOGIC STRUCTURAL SHORELINE LIVING
RESTORATION PROTECTION PROTECTION SHORELINE

$20 M

RIDGE
RESTORATION

2

$713 M $37.5 M $47 M

MARSH INFRASTRUCTURE DIVERSION MISC.
CREATION



Lake

Terrebonne
Bay > -
Timbalier BayfeN

Every six years, per the directive of the

state Legislature, CPRA releases Louisiana’s
Comprehensive Master Plan for a Sustainable Coast,
which details the priorities, projects, plans, and
benchmarks for implementing an integrated approach
to coastal protection and restoration in Louisiana.
This plan is intended to be a living document,
updated incrementally to reflect changes to our coast,
economy, and society, as well as advancements in
science and technology, used in the decision-making,

planning, and implementation processes.

Pontchartrain
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Further, CPRA has committed to its dedicated and
passionate groups of stakeholders that transparency
and open lines of communication will remain at the
forefront of decision-making. As such, the Annual
Plan serves as an opportunity to inventory integrated
coastal protection and restoration projects, provide
an update on progress toward long-term goals, and
relay funding, budgets, and expenditure information.

This Annual Plan serves to accomplish all of the above
and provides a “snapshot” in time, highlighting both
progress made toward our protection and restoration

plans, as well as an outlook on what’s to come.

>4
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PROJEGT RESILIENGY

HURRICANE IDA RESPONSE & RECOVERY

Hurricane Ida made landfall on August 29, 2021,

near Port Fourchon, Louisiana, as the fifth strongest
hurricane to make landfall in the United States. The
Category 4 storm devastated Southeast Louisiana
with maximum sustained winds of 150 miles per hour
and catastrophic storm surge. Five parishes were left
nearly powerless in the aftermath, including the entire

city of New Orleans.

Louisiana’s recovery effort is ongoing, and the effects
of the storm can still be seen and felt today. Coastal
communities like Grand Isle and Jean Lafitte continue

to rebuild homes and infrastructure.

Our projects require careful and detailed planning

to maximize the use of each dollar and ensure
longevity in the face of a changing climate and natural
disasters. Many of our projects were in Ida’s path

and experienced the brunt of the impacts. However,
due to innovative planning and careful engineering
and design efforts, these projects withstood
unprecedented circumstances and represent

resiliency and hope for the future of coastal Louisiana.

The West Closure Complex,
part of the Hurricane Storm
Damage Risk Reduction
System (HSDRRS) that
protects the Greater

New Orleans Area
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HURRIGANE IDA
RESPUNSE & REGOVERY

TRINITY-EAST ISLAND

Just months after the completed restoration of over 2.5

« ..
miles of continuous shoreline and 301 acres of beach The neWIy Completed Tr|n|ty

habitat on Trinity-East Island, Hurricane Ida made East Island project faced an
landfall near the Terrebonne Basin. This immediate immediate test with Hurricane
test of durability demonstrated the importance of . .
Y P Ida, and it passed. The project’s
how adequate funding for engineering and design, in .
a coordinated manner guided by the Coastal Master success Is a testament to
Plan, yields successful and resilient projects. the resiliency Of our coastal
projects and the importance
of restoring and preserving

Louisiana’s barrier island chain.’

i

W — Gov. John Bel Edwards, September 2021
N




CAMINADA HEADLAND

Caminada Headland, a segment of land that extends
into the Gulf of Mexico between Port Fourchon and
Elmer’s Island, is no stranger to storm damage.

It continues to face some of the highest rates of
shoreline retreat in Louisiana, exacerbated by damage
from Hurricanes Katrina, Rita, and Gustav. The area
was in the center of Hurricane Ida’s path and took a

direct and aggressive hit from the storm.

Despite the strength and severity of the storm,

the recently constructed containment dike on the
headland sustained minimal damage, allowing the
construction team to continue with minimal delay.
CPRA completed restoration of nearly 800 acres of
beach and dune habitat on Caminada Headland in
2016, which remained largely intact post-storm.

HURRICANE STORM DAMAGE RISK
REDUCTION SYSTEM (HSDRRS)

The Hurricane Storm Damage Risk Reduction System
(HSDRRS) is the largest civil works project in the
history of the U.S. Army Corps of Engineers (USACE),
borne out of lessons learned from the devastation
left behind by Hurricane Katrina. The project is built
to withstand the kind of threat Hurricane Ida posed
on our communities. During post-storm damage
assessment, Gov. John Bel Edwards referred to it as

the “silver lining” amid regional destruction.

The project stood up to its first major test during the
storm and proved to be a resilience success story. The
system of barriers, floodwalls, gates, and levees, all

of which functioned properly, protects the parishes of
East Jefferson, Orleans, and St. Bernard. The system
experienced no levee breaches or over-toppings

from high water, and the pumps within the system

effectively removed water.

FY 2023 ANNUAL PLAN
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FEDERAL INVESTMENT
IN LOUISIANA'S GOAST

Driven by recommendations of the Coastal Master
Plan, Louisiana has maintained a list of risk reduction
and protection projects authorized by Congress for
construction for decades. Planning in this manner
allows CPRA to prioritize projects for funding

based on need and begin implementation as soon
as they are funded, putting allocated dollars to

work and on the ground as quickly as possible.

Historical storm events along our coast, including
devastation left behind from Hurricane Katrina
due to lack of an adequate protection system,
have exposed the need to invest in appropriate
infrastructure that protects our coastal communities
and the economic assets they hold. The 100-

year risk and storm surge reduction system we
have today, HSDRRS, was funded by Congress in
direct response to Hurricane Katrina. It performed
as anticipated during Hurricane Ida, protecting
the Greater New Orleans area from what could

have been another catastrophic devastation.

Unfortunately, this success isn't shared by every
coastal community. Ida and other storms of the
2020 and 2021 hurricane seasons were a bleak
reminder of just how many areas of Louisiana remain
exposed to storm surge and other environmental
hazards. Louisiana continues to be aggressive

in seeking funding from every source available

to put innovative projects on the ground that

protect our communities and support our state.

2022 marked a monumental federal investment in
coastal Louisiana that will benefit residents across
the entire coast. $2.6 billion in funding was allocated
to Louisiana to support protection and hurricane

risk reduction projects across our coast. Through
the Extending Government Funding and Delivering
Emergency Assistance Act (Supplemental Disaster
Relief) and the Infrastructure Investment and Jobs
Act (IIJA), the U.S. Army Corps of Engineers (USACE)
has dedicated this funding for several of CPRA’s

coastal protection and restoration projects.

The Extending Government Funding and Delivering
Emergency Assistance Act provides resources to
Louisiana for continued Hurricane Ida recovery efforts,
and the IIJA allocation is designated to increase
coastal resilience through funding flood control,

navigation, and ecosystem restoration projects.



EXTENDING GOVERNMENT FUNDING
AND DELIVERING EMERGENGY
ASSISTANCE ACT (SUPPLEMENTAL
DISASTER RELIEF)

The law providing supplemental disaster relief

included over $2 billion for coastal and other flood

protection projects in Louisiana, including:

« $783 million for New Orleans to Venice Hurricane
Protection project

« $453 million for West Shore Lake Pontchartrain

. $163 million for Atchafalaya Basin

« $128 million for Comite River Diversion

+ $94.3 million for Southeast Louisiana

- $8 million for Upper Barataria Basin

- $3.8 million for Grand Isle and Vicinity

« $3.5 million for Bayou Segnette Waterway

« $3 million for Tangipahoa Parish

“This historic federal investment should
be seen as a national endorsement of
Louisiana’s coastal program. We are
seeing, for the first time, significant
federal investment in Southwest
Coastal, the Atchafalaya Basin, and
Morganza to the Gulf. Residents across
South Louisiana will benefit from this
tremendous investment in our coast.”

— Chip Kline, Board Chairman, CPRA

INFRASTRUCTURE INVESTMENT

AND JOBS ACT (I1JA)

The IIJA includes over $643 million in
funding for 21 Louisiana coastal and water
management projects, including:

. $379 million for Morganza to the Gulf

- $125 million for Southwest Coastal

. $52.9 million for Atchafalaya Basin

. $23.2 million for the Gulf Intracoastal Waterway

FY 2023 ANNUAL PLAN
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FLOOD PROTECTION & RISK REDUCTION —> HOUMA NAVIGATION CANAL / WEST SHORE / NONSTRUCTURAL

HOUMA NAVIGATION
CANAL LOCK GOMPLEX

FY 2023 STATUS: - ———

CONSTRUCTION e TN

FUNDING SOURCE:

RESTORE, GOMESA

FY 2023 EXPENDITURE:

5110 MILLION

ESTIMATED COST:

5358 MILLION

Houma Navigation Canal
Lock Complex rendering



CPRA broke ground on Phase 1 of the HNC Lock Complex, a critical component

of the Morganza to the Gulf Hurricane Protection System, in November 2021. The
Morganza to the Gulf Hurricane Protection System is a levee, lock, and floodgate
system designed to provide 100-year, Category 3 storm surge protection to more
than 150,000 residents and nearly 2,000 square miles of land in Terrebonne and

Lafourche Parishes.

Phase 1 of the HNC Lock Complex project, anticipated to be complete in the fall of
2022, will dredge over one million cubic yards of material to prepare the area for
the lock complex and create 178 acres of marsh in six areas north of the complex

along the navigation channel.

Once complete, the HNC Lock Complex will allow an increased time for navigation
activities when the adjacent Bubba Dove Floodgate is closed to protect
communities from storm surge or high-water events. During gate closures, the lock
will allow vessels to travel in either direction on the HNC, enabling officials to close
the floodgate earlier and keep it closed longer. Additionally, this will benefit the

area’s ecosystem that currently suffers from saltwater intrusion.

Phase 2 Construction of the HNC Lock Complex is anticipated to advertise for

construction in 2022.

Groundbreaking at
the Houma Navigation
Canal Lock Complex
in November 2021
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WEST SHURE LAKE
PUNTCHARTRAIN
HURRIGANE PROTEGTION

FY 2023 STATUS:

CONSTRUCTION

CAPITAL OUTLAY,
STATE SURPLUS, ) v
GOMESA, RESTORE

FY 2023 EXPENDITURE:

356 MILLION

ESTIMATED COST:

5760 MILLION
|

WE iy T

West Shore/Maurepas Shared Features




Notably, the Extending
Government Funding
and Delivering
Emergency Assistance
Act (Supplemental
Disaster Relief) passed
by Congress in 2021 to
support Hurricane Ida
relief allocated $435
million to the project for
construction activities.

-,

train Alignment

The West Shore Lake Pontchartrain Hurricane Protection project began as a study
of the area between the Mississippi River and Lakes Pontchartrain and Maurepas in
the aftermath of Hurricane Betsy. Leaders of the River Parishes expressed the need
for greater protection for their communities, especially in the wake of the Hurricane
and Storm Damage Risk Reduction System (HSDRRS) construction. The proposed
project remained dormant due to lack of funding until 2012, when Hurricane Isaac
flooded 7,000 homes in the area and Interstate 10, which delayed emergency
response for days. Following pressure from state and local leaders, Congress
authorized the project in 2016 and allocated funds in the Bipartisan Budget Act of
2018. Since that time, CPRA has led engineering and design activities to support

construction.

In 2021, more than 50 years after inception, construction activities began on the
West Shore Lake Pontchartrain Hurricane Protection project. Once complete, the
structure will span from the Bonnet Carré Spillway to the Mississippi River levee,
providing 100-year storm surge event protection and improved resilience to 60,000
Louisianans in St. Charles, St. James, and St. John the Baptist Parishes. The $760
million project will span 18.5 miles, including 17.5 miles of levees, one mile of T-wall,
drainage structures, pump stations, and several non-structural protection measures

to form an integrated protection system.

Project groundbreaking
ceremony in July 2021

Map depicting the close
proximity of the West Shore
Lake Ponchartrain Hurricane
Protection project and

River Reintroduction into
Maurepas Swamp project
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NONSTRUGTURAL RISK
REDUCTION

While structural projects like levee systems and
barrier islands are critical to protecting our coastal
communities, the 2017 Master Plan also prioritized
a list of nonstructural projects to further support
some of our state’s most vulnerable coastal

communities through increased resiliency.

These projects include home elevations and
floodproofing buildings to assist property owners
in preparing for flooding or voluntarily moving from
high-risk areas. These projects display CPRA’s
commitment to using a multifaceted approach to

protection and balancing short- and long-term

priorities through risk reduction measures.




FY 2023 STATUS:

ENGINEERING
& DESIGN,
CONSTRUCTION

FUNDING SOURCE:

SURPLUS, GOMESA

FY 2023 EXPENDITURE:

513.5 MILLION

ESTIMATED COST:

5906 MILLION

SOUTHWEST COASTAL LOUISIANA

The Southwest Coastal Louisiana project is a project
that will bring storm surge risk reduction measures to
nearly 4,000 residences across Cameron, Calcasieu,
and Vermilion Parishes. Measures include home
elevation, dry flood-proofing, and constructing
berms for localized risk reduction. In early 2022, the
project received $125 million for construction through
the Infrastructure Investment and Jobs Act (I1JA) to

elevate some 700 of the identified homes.

FY 2023 STATUS:

ENGINEERING
& DESIGN,
CONSTRUCGTION

FUNDING SOURCE:

SURPLUS

FY 2023 EXPENDITURE:

52.6 MILLION

ESTIMATED COST:

52.6 MILLION

JEFFERSON PARISH PILOT
PROGRAM

CPRA is partnering with the Governor's Office of
Homeland Security and Emergency Preparedness
(GOHSEP) to support elevation of 73 at-risk homes

in Jefferson Parish — all of which are within a 2017
Master Plan priority area for nonstructural risk
reduction projects. The plan notes these areas are
expected to experience significant increases in
storm-surge in the next 50 years. Notably, CPRA

is leveraging state dollars to fulfill the local match
requirements for the Federal Emergency Management
Agency (FEMA)'s Hazard Mitigation Assistance (HMA)
Grant and Flood Mitigation Assistance (FMA) Grant,
allowing these previously approved, but on hold,

projects to proceed.

FY 2023 ANNUAL PLAN
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SPANISH PASS

BARATARIA BASIN RIDGE & MARSH RESTORATION

FY 2023 STATUS:

CONSTRUCTION

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

335 MILLION

ESTIMATED COST:

3100 MILLION




THE PROJECT WILL BE THE LARGEST

MARSH CREATION EFFORT BY VOLUME
EVER CONSTRUCTED BY CPRA.

In 2021, CPRA started construction on the Spanish
Pass Increment of the Barataria Basin Ridge and

Marsh Creation project. The project will restore

and create nearly 1,700 acres of ridge and marsh in
Plaquemines Parish utilizing sediment dredged from
the Mississippi River. This effort is part of CPRA’s large-
scale restoration strategy to address land loss in the
Barataria Basin — an area experiencing some of the
highest rates of land loss in the world. Since 2007, over

10,000 acres of land have been restored in the basin.

Dredging activities
at Spanish Pass

FY 2023 ANNUAL PLAN
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LAKE BORGNE MARGH
GREATION

FY 2023 STATUS:

GONSTRUCGTION

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

5321 MILLION

ESTIMATED COST:

3115 MILLION




THE PROJECT WILL BE THE LARGEST
MARSH CREATION EFFORT BY ACREAGE
EVER CONSTRUCTED BY CPRA.

In late 2021, CPRA started construction on the Lake
Borgne Marsh Creation project using 13 million cubic
yards of dredged material to create and nourish more
than 2,700 acres of deteriorating marsh located

on the southern shoreline of Lake Borgne in St.
Bernard Parish. The project is part of the large-scale
restoration strategy for the Pontchartrain Basin to
re-establish the bay rim and intertidal marsh habitat
in the area. Additionally, the project will increase
protection of the Hurricane and Storm Damage Risk
Reduction System (HSDRRS), demonstrating CPRA’s

integrated approach to restoration and protection.

FY 2023 ANNUAL PLAN

40



41

GULDEN TRIANGLE MARSH
GREATION

FY 2023 STATUS:

GONSTRUCGTION

FUNDING SOURCE:

RESTORE, NRDA

FY 2023 EXPENDITURE:

520.2 MILLION

ESTIMATED COST:

354 MILLION




Construction activities on the Golden Triangle Marsh Creation project began in
2021. The project will create and nourish over 770 acres of marsh habitat to reduce
storm surge, increase flood protection, and restore estuary habitat in Orleans and
St. Bernard Parishes. Located east of New Orleans, the project will protect some
of the most populated areas of St. Bernard Parish and support the Hurricane and
Storm Damage Risk Reduction System (HSDRRS), the region’s levee system, by
restoring the wetland buffer that acts as a first line of defense against storm surge.

FY 2023 ANNUAL PLAN
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SUSTAINABLE RESTORATION —> MARSH CREATION / REINTRODUCTION / BARRIER ISLAND & SHORELINE

CAMERON MEADOWS
MARSH GREATION &
TERRAGING

FY 2023 STATUS: —

COMPLETE

FUNDING SOURCE:

CWPPRA

ESTIMATED COST:

332 MILLION




Located in Cameron Parish northwest of Holly Beach, the Cameron Meadows area
has lost a significant amount of marsh due to a variety of complex factors, including
subsidence, saltwater surge from multiple hurricanes, excessive drought, and
saltwater retention resulting from silted-in canals that prevent adequate drainage.
The area is important for protecting the Southwest region, which has been victim to
frequent, intense storms over the years — most recently Hurricanes Laura and Delta
in 2020.

In order to restore the area, dredging activities on the large-scale Cameron Meadows
Marsh Creation and Terracing project began in 2021. The project is a joint effort
between CPRA and the National Oceanic and Atmospheric Administration (NOAA),
who is the federal sponsor. The project will reinforce the natural buffer that exists

in Southwest Louisiana, supporting protection for parishes on the coastal frontlines
and adding acreage to act as storm surge buffers between heavily populated

areas like Lake Charles. Project components include pumping 1.9 million cubic

yards of sediment dredged from the Gulf of Mexico to restore 308 acres of marsh,
constructing 11 acres through building 2.3 miles of terrace structures to reduce wave
erosion and allow sediment deposition for land building, and creating additional

water control structures and protection measures to reduce saltwater intrusion.

FY 2023 ANNUAL PLAN
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SUSTAINABLE RESTORATION —> MARSH CREATION / REINTRODUCTION / BARRIER ISLAND & SHORELINE

CAMERON-CREOLE
FRESHWATER
INTRODUGTION

FY 2023 STATUS:

COMPLETE

FUNDING SOURCE:

CWPPRA

ESTIMATED COST:

27 MILLION




A perilous combination of intense, successive hurricanes combined with increased
saltwater intrusion and reduced freshwater retention have decimated thousands
of acres of marsh in Southwest Louisiana in recent years. These conditions have
caused significant damage to the ecosystem and decreased the likelihood that the

marsh could recover without concentrated restoration efforts.

In response, CPRA completed the Cameron-Creole Freshwater Introduction project
on the east side of Calcasieu Lake in Cameron Parish to reconnect the area to the
Gulf Intracoastal Waterway (GIWW). The project was a joint effort between CPRA
and the Natural Resources Conservation Service (NRCS) and is designed to reverse
the intense impacts and damage the area has experienced by improving hydrologic
conditions through freshwater input. Ultimately, the project will improve the

function, value, and sustainability of over 22,510 acres of marsh and open water.
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RIVER REINTRODUGTION
INTO MAUREPAS SWAMP

FY 2023 STATUS:

GONSTRUCGTION

FUNDING SOURCE:

RESTORE

FY 2023 EXPENDITURE:

534.6 MILLION

ESTIMATED COST:

5200 MILLION




After decades of planning and much anticipation, the River Reintroduction into
Maurepas Swamp project will break ground in 2022. The project will divert
Mississippi River water into the Maurepas Swamp, located just west of Lake
Pontchartrain, to restore natural processes and revitalize the ecosystem’s health.
The project represents a $200 million investment that will benefit more than
45,000 acres of coastal marsh, forests, and wetlands in Ascension, Livingston, St.

James, and St. John the Baptist Parishes.

After being disconnected from the Mississippi River by our levee system and losing
access to freshwater flows that nourished the area, the Maurepas Swamp has
degraded rapidly. The area was once home to several species of wildlife that no
longer migrate there, fish populations that are diminishing, and flourishing plant
life that continues to disappear. Both the 2012 and 2017 Coastal Master Plans detail
a river reintroduction project, or freshwater diversion, to reconnect the swamp to
the natural river flow that originally built and sustained it. This project will restore
natural swamp hydrology and increase sediment loads that enter the swamp —

giving the wildlife and vegetation nutrients necessary to thrive again.

A portion of the project area overlaps the $760 million West Shore Lake

Pontchartrain Hurricane and Storm Damage Risk Reduction project — which will
reduce flood risk to over 60,000 people in St. Charles, St. John the Baptist, and
St. James Parishes once complete. The commonality provides a key opportunity

to save money by consolidating the engineering, design, and construction of the

overlapping portions of the two projects.
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SUSTAINABLE RESTORATION

——> MARSH CREATION / REINTRODUCTION / BARRIER ISLAND & SHORELINE

MID-BASIN SEDIMENT
DIVERSION PROGRAM

The Mid-Basin Sediment Diversion (MBSD) Program
represents an innovative, first-of-its-kind effort
composed of two restoration projects that address the

root cause of Louisiana’s rapid coastal land loss crisis.

After decades of studies and input from leading
scientists, engineers, and coastal residents, the state
of Louisiana has determined that large-scale sediment
diversions provide the best chance at restoring and
sustaining our wetlands in order to preserve our
communities, culture, species, and industries for

generations to come.

Sediment diversions, the cornerstone projects

of CPRA’s Coastal Master Plan, are an innovative
approach to restoring areas of Louisiana facing
some of the highest rates of land loss in the world.
Fundamentally, the projects mimic natural land-
building processes and harness the power of the

Mississippi River through “engineering with nature.”

Sediment diversions are controlled structures that use
a combination of manmade canals and gates aligned
with the levee system, placed at strategic locations
along the Mississippi River, to maximize the amount
of sediment captured and transported into our basins.
These projects offer a unique solution by strategically
re-establishing hydrologic flows and restoring our

wetlands in a way that is sustainable.

FY 2023 STATUS:

ENGINEERING
& DESIGN

FUNDING SOURCE:

NFWEF

FY 2023 EXPENDITURE:

515.7 MILLION

ESTIMATED COST:

5799 MILLION

MID-BRETON SEDIMENT DIVERSION

The Mid-Breton Sediment Diversion is planned for
the east side of the Mississippi River at River Mile 68,
near Bertandville. It is anticipated that the project’s
DEIS will be released mid-2023, followed by the same
public comment process completed for the Mid-

Barataria Sediment Diversion.



FY 2023 STATUS:

CONSTRUCTION

FUNDING SOURCE:

NFWF, NRDA

FY 2023 EXPENDITURE:

5290 MILLION

ESTIMATED COST:

52 BILLION

Mid-Barataria Sediment
Diversion structure
schematic

MID-BARATARIA SEDIMENT DIVERSION

The Mid-Barataria Sediment Diversion represents one of the largest and most innovative
coastal restoration efforts ever undertaken in the history of the U.S. The project is
planned for the west side of the Mississippi River at River Mile 61, near Ironton. Once
complete, the project has the capability to build and sustain an estimated 13,000 to
26,000 acres (about 20 to 40 square miles) of wetlands, depending on the rate of future

sea level rise.

The project reached a critical milestone with the release of its Draft Environmental
Impact Statement (DEIS) in 2021. This DEIS is a thorough environmental review and
analysis of what the future of coastal Louisiana may look like both with and without

the project. The document details the potential benefits and impacts of building the
project and was available for public review and comment. CPRA continues to review and

incorporate feedback into project and mitigation planning.
Significant project benefits include:

« Thousands of acres of land built and sustained through continuous marsh creation
. Storm surge protection for vulnerable communities
« Returning the basin to a functional estuary for wildlife, animals, and aquatic species

- Significant economic benefits to coastal parishes and beyond

The project is anticipated to reach significant milestones in 2022. The Final EIS, a second
iteration of the DEIS that encompasses public commentary and updates, will be available

in the summer, followed by a Record of Decision on permitting the project from USACE.
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WEST GRAND TERRE
BEAGH NOURISHMENT
STABILIZATION

FY 2023 STATUS:

COMPLETE

FUNDING SOURCE:

RESTORE, NRDA

ESTIMATED COST:

3102 MILLION




West Grand Terre, located in Jefferson Parish just northeast of Grand Isle, is one
of the most historic and ecologically significant barrier islands in Louisiana. It is
part of the chain of islands that separates Barataria Bay from the Gulf of Mexico —
supporting productivity and economic activity in the estuary. The island provides
habitat to many marine species and wildlife, including some endangered species,
and is the first line of defense in protecting communities and critical infrastructure
across southeast Louisiana from storm surge. Over the years, the island has
experienced significant land loss due to a combination of factors: repeated storm
damage, environmental changes, and human activities, including heavy impacts

from the Deepwater Horizon oil spill.

The West Grand Terre Beach Nourishment & Stabilization project addressed the
significant shoreline erosion and marsh subsidence on the island by using over
3.7 million cubic yards of material to restore over 251 acres of beach and dune
shoreline, in addition to 147 acres of back-barrier marsh. Additionally, CPRA

constructed marsh containment dikes and rock breakwaters to support land

building and increase protection from wave impacts and storm surge.
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SUSTAINABLE RESTORATION —> MARSH CREATION / REINTRODUCTION / BARRIER ISLAND & SHORELINE

TERREBONNE BASIN
BARRIER ISLAND
RESTORATION

The Terrebonne Basin Barrier Island and Beach
Nourishment project includes restoration of two
barrier islands and one headland located on the
southern perimeter of the Terrebonne Basin. These
three landmasses — West Belle Headland, Timbalier
Island, and Trinity-East Island — are a part of the
Terrebonne Basin barrier shoreline system which
provides critical storm surge protection to Terrebonne
and Lafourche Parishes. Additionally, the islands are
home to several iconic Louisiana wildlife species,
providing nesting habitat and breeding grounds and
supporting the overall functionality of the ecosystem.
These barrier islands have endured significant erosion

over the years from wave impacts and storm events.

The project created and nourished 1,011 acres of

marsh, dune, and beach using over 11 million cubic
yards of material, dredged from an area commonly
known as Ship Shoal. In total, the project includes

restoration of over seven miles of shoreline.




FY 2023 STATUS:

COMPLETE

FUNDING SOURCE:

NFWEF

ESTIMATED COST:

3170 MILLION

TRINITY-EAST ISLAND

Trinity-East Island is part of the Isle Derniéres Wildlife Refuge, named for Isle Derniére
—the “Last Island.” The Last Island Hurricane of 1856 destroyed Isle Derniére, a once-
popular resort island on Louisiana’s Southeast coast, causing damage that ultimately

split it into five individual islands: Wine, Trinity, East, Whiskey, and Raccoon.

The Trinity-East project, completed in 2021, included restoration of over 2.5 miles of
continuous shoreline and 253 acres of beach habitat on the historic barrier island.
Completion of the project marks CPRA’s largest barrier island restoration to date.
Notably, this project was completed a few months before Hurricane Ida made landfall in
August of that year. Fortunately, the island endured this immediate test, withstanding a

Category 4 storm.

TIMBALIER ISLAND & WEST BELLE HEADLAND

Restoration of 79 acres of beach on West Belle Headland, near West Belle Pass, was
complete in 2021, and restoration of 238 acres of beach and marsh on Timbalier Island

was complete in spring 2022.

Dredging activity on
Trinity-East Island
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SUSTAINABLE RESTORATION —> MARSH CREATION / REINTRODUCTION / BARRIER ISLAND & SHORELINE

NORTH VERMILION BAY
SHURELINE PROTECGTION

FY 2023 STATUS:

GONSTRUCGTION

FUNDING SOURCE:

STATE SURPLUS,
GOMESA

FY 2023 EXPENDITURE:

37.6 MILLION

ESTIMATED COST:

57.9 MILLION




The North Vermilion Bay Shoreline Protection project, which will begin construction
in 2022, will create approximately 20,500 feet of shoreline protection along the

north rim of Vermilion Bay on the east and west sides of the mouth of Boston Canal

in Vermilion Parish.
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PROTECTING RECREATION, CULTURE & HABITAT ——> RECREATION / WILDLIFE HABITAT RESTORATION

While CPRA’s focus remains on protection

and restoration projects for our state’s coastal
landscape, we also recognize a driving motivation
behind preserving our coast is so that Louisianans
can enjoy it. The FY23 Annual Plan includes
allocations and projects to support recreational
use of coastal areas across the state, as these
projects align with CPRA’s vision to retain our
Sportsman’s Paradise. CPRA has partnered with
several other state agencies to successfully plan
and construct these projects, blending resources
and expertise for a comprehensive approach

to implementing these coastal projects.



PROTECTING
REGREATION,
GULTURE
nABITAI
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PROTECTING RECREATION, CULTURE & HABITAT ——> RECREATION / WILDLIFE HABITAT RESTORATION

REGREATION

FY 2023 STATUS:

CONSTRUCTION

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

521,600

ESTIMATED COST:

35 MILLION

POINTE-AUX-CHENES WILDLIFE MANAGEMENT AREA
ENHANCEMENT

The Pointe-aux-Chenes Wildlife Management Area is a marsh and brackish area home
to ponds, bayous, and canals located south of Houma in Terrebonne Parish. The area is
known for outstanding redfish fishing and is a recreational hub for a wealth of hunting,

trapping, boating, and camping activities.

In summer 2022, CPRA will complete construction on the Pointe-aux-Chenes Wildlife
Management Area Enhancement project. The project is funded using Deepwater
Horizon oil spill settlement dollars specifically set aside for recreational areas that were
closed to the public during oil spill cleanup. The project includes seven new boat access
fishing piers and five road access fishing piers, as well as a pirogue launch, renovated

boat launch, and pirogue pullover.

Newly constructed boat
access fishing piers in
Pointe-aux-Chenes Wildlife
Management Area
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FY 2023 STATUS:

CONSTRUCGTION

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

S1.4 MILLION

ESTIMATED COST:

54.5 MILLION

CYPREMORT POINT STATE PARK IMPROVEMENTS

Cypremort Point State Park, located in South Central Louisiana, is a popular location for
recreational fishing, camping, crabbing, water skiing, and sailing. Notably, the area is
surrounded by thriving marsh home to a wide variety of wildlife from nutria and alligator
to deer and black bears, in addition to numerous bird species. The area also features a

manmade beach that is a central attraction for park visitors.

The Cypremort Point State Park Improvement project will reinforce and restore physical
features of the park in addition to upgrading and adding new infrastructure features that
will increase accessibility and the overall experience for visitors. At the end of 2021,
CPRA completed restoration of the public beach by placing 18,000 cubic yards of new
sand that restored the existing beach footprint, extended the beach out approximately
100 feet, and reinforced the existing rock embankment on Quintana Canal to better
support the area. Infrastructure enhancements underway in 2022 include construction
of a new marsh boardwalk, which will serve as a walking trail directly into the marsh

to view habitat and wildlife, repairing and upgrading existing roads and parking areas

damaged by repeated flooding, and constructing a new RV campground.

FY 2023 STATUS:

CONSTRUCTION

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

3450,000

ESTIMATED COST:

52 MILLION

BAYOU SEGNETTE STATE PARK IMPROVEMENTS

Bayou Segnette is a unique Louisiana treasure, located only 15-minutes outside New
Orleans in Jefferson Parish, residents can go from busy interstate to quiet marsh in
minutes. The park is located on the West Bank and provides access to anglers and
boaters from Westwego to Lake Salvador. The park is also home to unique floating

camps, winding nature trails, and an array of native wildlife.

The park’s improvement project involves recreational use improvements including
upgrading an existing boating area to improve accessibility, upgrading the playground to

ADA compliance, and repairing road and parking areas damaged by repeated flooding.
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PROTECTING RECREATION, CULTURE & HABITAT ——> RECREATION / WILDLIFE HABITAT RESTORATION

WILDLIFE HABITAT
RESTORATION

Rabbit Island



FY 2023 STATUS:

ENGINEERING
& DESIGN

FUNDING SOURCE:

NRDA

FY 2023 EXPENDITURE:

5102,000

ESTIMATED COST:

537 MILLION

ISLE-AU-PITRE [SLAND RESTORATION

Isle-au-Pitre is located on the eastern edge of the Biloxi Marsh in St. Bernard Parish.
The island is in a remote location, largely undisturbed by human activity, and is home

to bird species that were injured during the Deepwater Horizon oil spill, making it one
of Louisiana’s most important colonial water bird nesting habitats. The island’s footprint
historically spans over 40 acres total. However, it has degraded dramatically since 1989,
losing close to 90% of its acreage. As of 2020, only 40 acres remained in total, with less

than two acres of suitable nesting habitat.

The Isle-au-Pitre Island Restoration project, which is currently undergoing early
engineering and design efforts, will restore approximately 50 acres of colonial water
bird nesting habitat. Additionally, CPRA will enhance nesting conditions by elevating
portions of the island with dredged sediment and plant suitable vegetation for nesting

Brown Pelicans and wading birds.

FY 2023 STATUS:

COMPLETE

FUNDING SOURCE:

NRDA

ESTIMATED COST:

516.4 MILLION

RABBIT [SLAND RESTORATION

Between 2016 and 2018, approximately 50% of Brown Pelican nesting habitat on Rabbit
Island, located in Cameron Parish, was lost to continuous over-washing tides and

storm surge. As the only Brown Pelican colony in Southwest Louisiana, rebuilding and
protecting this state bird habitat was of critical importance. In 2021, CPRA completed
restoration of 102 acres on Rabbit Island using sediment dredged from the Calcasieu
Ship Channel; these dredging activities also supported continued maintenance efforts

of the channel.

Native vegetation, grasses, and shrubs were planted on the island to support and
enhance the nesting quality of the island. In addition to the Brown Pelican, the island is
home to egrets, herons, ibis, terns, and other colonial nesting water birds. Many of these
species are listed as “species of greatest conservation need” in Louisiana’s Wildlife

Action Plan, and all were impacted by the Deepwater Horizon oil spill.

Prior to restoration activities, the Louisiana Department of Wildlife and Fisheries (LDWF)
banded 322 Brown Pelicans on the island, many of which have since returned. The
island’s first nesting season in 2021 following restoration far exceeded expectations,

with 6,100 nests observed on the newly restored habitat.
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LOUISIANA: A LEADER IN CLIMATE ADAPTATION % CLIMATE INITIATIVES TASK FORCE / ARBRE TASK FORCE

CLIMATE INITIATIVES
TASK FORGE

Louisiana’s Climate Initiatives Task Force was first
established through an Executive Order of Governor
John Bel Edwards in August 2020. The decree marked
the start of Louisiana’s most aggressive effort to
reduce greenhouse gas emissions and avoid impacts
of climate change, which exacerbates the land loss
crisis faced across coastal Louisiana. While Louisiana
continues to draw on lessons learned from other
states and nations engaged in reducing emissions,
we face unique challenges, circumstances, and
opportunities that can only be addressed by those

who know our state best.

The Louisiana Climate Initiatives Task Force aims to
address the root cause of climate change, such as
greenhouse gas emissions, while simultaneously

preparing Louisiana to adapt to a future of increased

sea levels and higher global temperatures.




Since that time, efforts of the task force have
positioned Louisiana as an innovative thought
leader in adapting to climate change and addressing
greenhouse gas emissions by bringing all
stakeholders to the table to guide decision-making.
In January of 2022, the task force unanimously
approved Louisiana’s first Climate Action Plan, the

first-ever across the Gulf South.

Gov. John Bel Edwards
attends a Climate Initiatives
Task Force meeting

Louisiana’s Climate Action Plan contains a balanced
set of recommendations to limit the severity of climate
change while positioning the state to maintain its
economic competitiveness in a low-carbon future.
The science-based plan achieves the Governor’s
goals of reaching net zero greenhouse gas (GHG)
emissions by 2050. This puts the state in line with
pledges made under the Paris Agreement by the
federal government, 25 other states, and hundreds
of companies in the private sector. The Louisiana
Climate Action Plan contains 28 strategies and 84
specific actions to reduce GHG emissions across
the entire state economy. It was developed through
a bottom-up approach over a 15-month process that

included over 49 public meetings.
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LOUISIANA: A LEADER IN CLIMATE ADAPTATION ——> CLIMATE INITIATIVES TASK FORCE / ARBRE TASK FORCE

ATGHAFALAYA RIVER
BASIN RESTURATION &
ENRANGEMENT TASK
FURGE

The Atchafalaya Basin is the largest active swamp- Over the years, the natural flow regime of the

river basin in the United States and serves as one Atchafalaya River has caused sedimentation and

of its most ecologically diverse landscapes. For water quality issues that threaten the ecosystem,
Louisiana, the Atchafalaya Basin is an important navigation, flood control, and communities that rely
valve for flood control, and its Port of Morgan City on the basin’s natural and cultural resources. The
is @ major economic driver of commerce in South importance of this vital and vibrant region not been
Central Louisiana. Culturally, the basin’s picturesque fully appreciated, as Gov. Edwards noted, “It is past
landscape is one of the most recognizable regions in time that it receive more focused attention here in
the state. Louisiana and nationally.”




To address this, Gov. John Bel Edwards established
the Atchafalaya River Basin Restoration and
Enhancement (ARBRE) Task Force in late 2020 to
identify the challenges facing the Atchafalaya Basin
and provide recommendations to CPRA on projects
and initiatives to combat them.

The ARBRE Task Force held a series of public
meetings to inform its initial report, released

in 2021, detailing 12 recommendations for
management of the Atchafalaya Basin. This draft
report will be refined in 2022, and is anticipated
for review and approval by the CPRA board,

and implemented in the coming years.
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FY 2023 % PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

MAP 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023

Gulf of Mexrco

Legend

@ Ridge Restoration @ Other Q Hurricane Protection @ Hydrologic Restoration @ Recreational Use

Freshwater Diversion G Oyster Barrier Reef @ Barrier Island/Headland Restoration Q Marsh Creation

e Shoreline Protection

Sediment Diversion



TABLE 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023

Map ID

Project ID

Project Name

CWPPRA PHASE Il PROJECTS

Construction
Start Date'?

Construction
Finish Date

Total Project
Estimate

WRDA PROJECTS

LA-0020 Southwest Coastal Louisiana In Development | In Development | $3,392,226,000

STATE-ONLY PROJECTS

1 BA-0171 Caminada Headland Back Barrier Marsh Creation 12-Nov-19 27-Jan-23 $45,219,417
2 BA-0206 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection 15-Mar-23 15-Sep-24 $43,482,092
3 BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing 09-Jan-23 23-May-24 $40,822,269
4 BS-0038 Breton Landbridge Marsh Creation (West) 15-Mar-23 15-Sep-24 $36,413,043
5 CS-0078 No Name Bayou Marsh Creation & Nourishment 16-Jan-23 03-May-24 $29,503,137
6 ME-0020 | South Grand Chenier Marsh Creation Project 19-Jul-21 11-Apr-23 $23,873,346
7 PO-0075 LaBranche East Marsh Creation?® 04-May-22 02-Feb-24 $63,193,734
8 PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation 18-Jun-21 13-Dec-22 $25,446,125
9 TE-0134 West Fourchon Marsh Creation 27-Mar-23 22-May-24 $30,655,764

1" AT-0022 East Grand Lake Upper Region 15-Jan-23 15-Dec-24 $1,889,120
12 AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping 15-Jan-23 15-Dec-24 $1,500,000
13 AT-0025 Boy Scouts of America Swamp Base Boat Launch 15-Jan-23 15-Dec-24 $500,000
14 BA-0075-2 | Rosethorne Tidal Protection 12-Mar-21 30-May-24 $24,930,787
15 BA-0225 Pailet Basin Tidal Protection 15-May-23 15-Mar-25 $30,000,000
16 BA-0253 | Grand Isle Back Levee 15-Feb-23 15-Dec-24 $2,000,000
17 BS-0045 | Bayou Terre Aux Boeuf Ridge Restoration Phase Ill 02-May-22 16-Dec-22 $1,300,000
18 ME-0038 Cameron Gulf Shoreline Protection 15-May-23 15-Mar-24 $8,000,000
19 MR-0172 South Pass Bird Enhancement 19-Apr-22 27-Oct-22 $1,405,000
20 PO-0193 Jefferson Parish Bucktown Living Shoreline Project 01-Dec-22 28-Jun-23 $3,500,000
21 PO-0194 LaBranche Shoreline Protection Project 03-Aug-22 30-Jun-23 $1,000,000
22 TE-0064 | Morganza to the Gulf 30-Nov-05 31-Jan-36 $391,600,000
23 TE-0154 Larose to Golden Meadow System Improvements 08-May-19 16-Jul-23 $5,600,000
24 TE-0161 North Lafourche Levee Improvement 18-May-21 30-Jun-23 $3,000,000
25 TV-0077 North Vermilion Bay Shoreline Protection 01-Jul-22 04-Oct-23 $7,900,000
26 TV-0082 Freshwater Bayou Shoreline Protection 18-Apr-22 17-Apr-23 $3,671,432
27 BA-0254 Plaguemines Parish Drainage Improvements In Development | In Development $2,300,000
28 BA-0255 Lockport to Larose Reach B1 In Development | In Development $1,000,000
29 BA-0259 Ted Gisclair Lock Structure In Development | In Development $5,000,000
30 BA-0262 Grand Isle Breakwaters In Development | In Development $6,500,000
31 PO-0200 | Montz Pump Station In Development | In Development $10,000,000
32 TV-0087 Rodere Canal Water Control Structure In Development | In Development $2,460,000
33 Not Avail. | Cajun Coast Welcome Center Trail In Development | In Development $500,000
34 Not Avail. | Sandy Cove Boat Launch In Development | In Development $500,000
HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS
35 BA-0067 | New Orleans to Venice 23-Nov-11 02-Jul-25 $1,301,523,760
36 BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal 18-Jul-22 16-Aug-23 $14,500,000
37 BA-0159 New Orleans to Venice Mitigation - Federal 18-Jul-22 16-Aug-23 $30,000,000
38 PO-0057 | SELA- Overall 18-Feb-09 30-Nov-28 $1,170,974,586
39 PO-0062 | West Shore-Lake Pontchartrain 29-Mar-21 15-Dec-24 $760,000,000
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FY 2023 % PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

MAP 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023

Gulf of Mexrco

Legend

@ Ridge Restoration @ Other Q Hurricane Protection @ Hydrologic Restoration @ Recreational Use

Freshwater Diversion G Oyster Barrier Reef @ Barrier Island/Headland Restoration Q Marsh Creation

e Shoreline Protection

Sediment Diversion



TABLE 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023 (CONTINUED)

Map ID

Project ID

Project Name

DEEPWATER HORIZON NRDA PROJECTS

Construction
Start Date'?

Construction
Finish Date

Total Project
Estimate

NON-DEEPWATER HORIZON NRDA PROJECTS

CS-0085 Long Point Bayou Marsh Creation 12-Jul-22 22-Jun-23 $12,515,533

NFWF PROJECTS

“ BA-0153 Mid-Barataria Sediment Diversion* 15-Jan-23 04-Sep-28 $1,982,910,000

RESTORE PROJECTS

40 BA-0203 | Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment 16-Oct-20 15-Nov-22 $100,290,142
41 BA-0207 Large-Scale Barataria Marsh Creation 05-May-21 22-Jan-24 $181,380,000
42 BA-0213 Bayou Segnette State Park Improvements 02-Oct-20 16-Feb-23 $2,126,724
44 BA-0214 Grand Isle State Park Improvements 12-Aug-19 25-Jun-24 $6,126,967
43 BA-0234 | WHARF Phase 1 15-Jul-22 15-Jun-23 $995,000
45 BA-0236 | Louisiana Wetlands Education Center 01-Dec-21 31-Mar-23 $2,000,000
46 BA-0237 Des Allemands Boat Launch 15-Jan-23 15-Sep-23 $1,841,111
47 BA-0240 Grande Cheniere Ridge Marsh Creation 12-Apr-22 05-Dec-24 $65,000,000
48 CS-0083 | Lake Charles Science and Education Center 15-Oct-21 15-Feb-23 $7,000,000
49 PO-0163 Golden Triangle Marsh Creation 12-Feb-21 24-Feb-23 $54,347,733
50 PO-0174 Biloxi Marsh Living Shoreline Project 14-May-21 05-Jul-24 $69,820,460
51 PO-0178 Bayou Laloutre Ridge Restoration and Marsh Creation 04-Jan-23 01-Aug-25 $31,012,138
52 PO-0180 Lake Borgne Marsh Creation - Increment One 19-Mar-21 10-Jul-23 $114,642,153
53 TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment 18-Jul-22 11-Aug-25 $162,345,000
54 TE-0146 Pointe-aux-Chenes WMA Enhancement 22-Sep-20 01-Nov-22 $5,000,000
55 TE-0165 Terrebone HNC Island Restoration 03-Apr-23 15-Feb-24 $6,200,000
56 TE-0170 Bayou Dularge Ridge and Marsh Creation 04-Apr-23 01-Jul-25 $65,462,980
57 TV-0081 Cypremort Point State Park Improvements 28-Oct-20 19-Jul-23 $4,477,338
58 TV-0084 | Chitimacha Boat Launch 15-Feb-23 30-Sep-23 $650,000

61 BA-0209 | Paradis Canal Gate 21-Nov-19 15-Jul-22 $5,367,874
62 BS-0034 Lake Lery Marsh Creation (Phase 2) 26-May-20 15-Jul-22 $3,081,000
63 ME-0035 | Rockefeller Refuge Shoreline Stabilization Project 10-Jan-23 09-Apr-24 $8,671,531
64 PO-0029 River Reintroduction into Maurepas Swamp 15-Mar-22 16-Jun-25 $199,854,326
65 PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection 27-Oct-22 29-May-24 $3,671,137
66 TE-0113 Houma Navigation Canal Lock Complex 01-Jun-21 09-Oct-24 $357,784,732
67 TV-0079 Freshwater Bayou Canal Shoreline Protection 03-Oct-22 31-Oct-23 $5,340,661

GOMESA PROJECTS

68 BA-0221 Pumping Capacity Improvements Phase | 19-Jan-22 02-Jan-25 $65,000,000
69 BA-0223 Goose Bayou (Penn Levee) 15-Jan-23 15-Dec-24 $23,500,000
70 BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) 09-Mar-20 12-Jan-24 $1,500,000
VAl BA-0233 | Grand Isle Bayside Segmented Breakwaters (Phase V) 15-Feb-23 15-Dec-24 $6,500,000
72 BA-0246 Section D Storm Surge and Risk Reduction 23-Mar-21 17-Jan-23 $500,000
73 BA-0247 | Section D South Floodwall 22-Dec-20 15-Jul-22 $1,800,000
74 BA-0249 Larose Floodwall 04-Nov-22 28-May-23 $1,000,000
75 BA-0251 Port Fourchon Shoreline Protection 15-Nov-22 27-Jul-23 $2,000,000
76 BA-0264 Reach F South Improvements 01-Feb-23 1-Feb-24 $14,600,000
77 TE-0147 Hollywood Canal Closure Structure 17-Jun-22 18-Dec-23 $6,792,000
78 TE-0158 Reach L Mitigation 15-Jul-22 15-Dec-23 $1,000,000
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FY 2023 % PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

MAP 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023

Gulf of Mexrco
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TABLE 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023 (CONTINUED)

Map ID

Project ID

GOMESA PROJECTS

Project Name

(CONTINUED)

Construction
Start Date'?

Construction
Finish Date

Total Project
Estimate

79 TE-0159 Elliot Jones Pump Station 30-Apr-21 28-Jan-23 $12,715,005
80 TE-0167 | MTG Reach E Levee Lift 15-Jul-22 15-Jun-23 $1,000,000
81 BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBBR) In Development | In Development $3,500,000
82 BA-0241 Zeller Larousse Phase Il Levee Improvements In Development | In Development $1,000,000
83 BA-0242 Levee Improvements for Gheens Community Phase 2 In Development | In Development $2,275,000
84 BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 In Development | In Development $12,600,000
85 BA-0244 T-Wall Kellogg Pump Station In Development | In Development $2,500,000
86 BA-0245 Magnolia Ridge Levee Pipeline T-Wall In Development | In Development $3,500,000
87 BA-0248 Ludevine Pump Station In Development | In Development $2,800,000
88 BA-0250 Section F Berm Improvement In Development | In Development $1,000,000
89 PO-0187 Jefferson Parish Lakefront Shoreline Protection In Development | In Development $2,000,000
90 TE-0173 Grand Bayou Pump Station In Development | In Development $8,000,000
91 TV-0085 Yokley Levee Extension In Development | In Development $4,000,000
92 TV-0086 | Jefferson Canal Flap Gate In Development | In Development $3,163,000

1.

Projects scheduled to complete construction in FY 2023 are denoted by italic font.

Includes finding orginially allocated to LaBranche Central Marsh Creation (PO-0133).

2. Construction start date is defined as projected date for advertisement of construction bid notice; actual date of mobilization may vary.
3.
4. Project currently under design with NFWF funding but will be constructed with Deepwater Horizon NRDA funding.
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FY 2023 ——> PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

TABLE 2: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE CWPPRA PROJECTS (FY 2023 - 2025)

Project ID Project Name Federal 2022 2028 2024 2028
OO e 2023 2033 2033 2034 203 3084 203 205 2025 2025 2025

CWPPRA PHASE | PROJECTS
PO-0181 Bayou Cane Marsh Creation USFWS D D W W W W W W W W W W
BS-0037 East Delacroix Marsh Creation and Terracing NOAA D D wW W W W W W W W W W
BS-0042 Phoenix Marsh Creation - East Increment USFWS D D W W W W W W W W W W
BS-0044 Phoenix Marsh Creation - West Increment USFWS D D W W W W W W W W W W
PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection USFWS D D W W W W W W wW W W W
TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection USFWS D D W W wW W W W wW W W W
BS-0041 North Delacroix Marsh Creation and Terracing NOAA D D W W W W W W W W W W
BS-0043 Reggio Marsh Creation and Hydrologic Restoration EPA D D D D D D w W W wW W W
ME-0032 | South Grand Chenier Marsh Creation - Baker Tract NRCS D D D D D D W W W W W W
TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration USFWS D D D D D D W W W W W W
TE-0166 Bay Raccourci Marsh Creation Increment 2 USFWS D D D D D D W W W W W W
BA-0257 | Grand Bayou Ridge & Marsh Restoration 2 USFWS D D D D D D D D D D W W
BA-0258 | Northeast Turtle Bay Marsh Creation Extension NRCS D D D D D D D D D D W W
CS-0088 | East Cove Marsh Creation NRCS D D D D D D D D D D W W
PO-0173 Fritchie Marsh Creation and Terracing NOAA D D D D D D D D D D w W
TE-0171 Port Fourchon Marsh Creation CPRA D D D D D D D D D D w W
BA-0194 East Leeville Marsh Creation and Nourishment NOAA W W W W W W W W W W W W
BA-0195 Barataria Bay Rim Marsh Creation and Nourishment NRCS W W W W W W W W W W W W
BS-0024 Terracing and Marsh Creation South of Big Mar USFWS W W W W W W W W W W W W
CS-0079 Oyster Lake Marsh Creation and Nourishment NOAA W W W W W W W W W W W W
ME-0031 Freshwater Bayou Marsh Creation (CWPPRA) NRCS W W W W W W W W W W W W
TE-0112 North Catfish Lake Marsh Creation NRCS W W W W W W wW W W W W W
TE-0117 Island Road Marsh Creation and Nourishment NOAA W W W W W W wW W W W wW W
CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 USFWS W W W W W W W W W W W W
BA-0217 Grand Bayou Ridge and Marsh Creation NOAA W W W W W W W W W W W W

CWPPRA PHASE Il PROJECTS

PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation USFWS

BA-0171 Caminada Headland Back Barrier Marsh Creation EPA

ME-0020 South Grand Chenier Marsh Creation Project USFWS

PO-0075 LaBranche East Marsh Creation' NRCS

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing USFWS

CS-0078 No Name Bayou Marsh Creation & Nourishment NOAA

TE-0134 West Fourchon Marsh Creation NOAA

BA-0206 E:Z)T:S?s; Turtle Bay Marsh Creation & Critical Area Shoreline NRCS

BS-0038 Breton Landbridge Marsh Creation (West) NOAA

1. Project has been combined with LaBranche Central Marsh Creation (PO-0133); both projects will be constructed under single contract.

Feasibility Awaiting Additional Funding Construction Engineering . Both Design & Program
K . X Construction ; .
& Planning for Implementation Complete & Design Construction Implementation



TABLE 3: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE WRDA PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

OTHER WRDA PROJECTS

LA-0020 Southwest Coastal Louisiana’?

1. Project partially funded by GOMESA funds.
2. Project partially funded by Surplus funds.

TABLE 4: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE STATE-ONLY PROJECTS (FY 2023 - 2025)

Federall || 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

STATE SURPLUS PROJECTS (2007, 2008, 2009)

BS-0045 Bayou Terre Aux Ridge Restoration Phase Il € F
MR-0172 South Pass Bird Enhancement N/A @ F
TE-0161 North Lafourche Levee Improvement N/A © © ©
TV-0082 Freshwater Bayou Shoreline Protection N/A © © ©
TE-0154 Larose to Golden Meadow System Improvements N/A C C C
BA-0075-2 | Rosethorne Tidal Protection'? N/A © © ©
TE-0064 | Morganza to the Gulf? USACE C C C
TV-0077 North Vermilion Bay Shoreline Protection N/A C C C
PO-0194 LaBranche Shoreline Protection Project N/A D C C B
PO-0193 Jefferson Parish Bucktown Living Shoreline Project N/A D D © F
BA-0253 | Grand Isle Back Levee? N/A D D D @ @ B
ME-0038 | Cameron Gulf Shoreline Protection N/A D D D © © ©
BA-0225 Pailet Basin Tidal Protection N/A D D D @ @ @
TV-0090 | Vermilion Parish Ridge Restoration and Shoreline Protection N/A D D D D © ©
BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling N/A D D D D © ©
TE-0168 St. Mary Back Lakeside Flood Protection?® N/A D D D D D D
TE-0174 MTG Levee Improvements - TLCD N/A D D D D D D
BA-0260 | Northwest Little Lake Marsh Creation Increment 2 N/A D D D D D D
TV-0088 East Rainey Marsh Creation E & D N/A D D D D D D
BA-0259 | Ted Gisclair Lock Structure N/A
BA-0261 MTG Levee Improvements - NLLD N/A
BA-0262 Grand Isle Breakwaters N/A
PO-0200 Montz Pump Station N/A
PO-0195 Manchac Landbridge Shoreline Protection?® N/A
TV-0087 | Rodere Canal Water Control Structure?? N/A
CAPITAL OUTLAY PROJECTS
AT-0022 East Grand Lake Upper Region? N/A
AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping* N/A
AT-0025 Boy Scouts of America Swamp Base Boat Launch* N/A
N/A Cajun Coast Welcome Center Trail* N/A
N/A Sandy Cove Boat Launch* N/A
N/A Murphy Lake Depth Restoration* N/A
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FY 2023 ——> PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

TABLE 4: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE STATE-ONLY PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Union Diersion SN ]
| | | | | | | | |

Atchafalaya GeoTrail* | | |

Project ID Project Name

PO-0192

AT-0028

ONE-TIME LEGISLATIVE APPROPRIATION PROJECTS®

TV-0089 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes

BA-0254 Plaguemines Parish East Bank Drainage® N/A

BA-0255 Lockport to Larose Reach B1(NLLD)? N/A

Project partially funded by GOMESA funds.
. Project partially funded by Capital Outlay funds.
. Project schedule currently under development.
. Projectimplemented through the Atchafalaya Basin Program.
. Projects are funded with dollars appropriated by the Legislature during the 2021 session.

abdwN S

TABLE 5: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE HSDRRS & OTHER FEDERAL PROTECTION PROJECTS (FY 2023 - 2025)"

EedaEl 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

BA-0158 New Orleans to Venice Mitigation - Plaguemines Non-Federal?? USACE © © © ©
BA-0159 New Orleans to Venice Mitigation - Federal?3 USACE
PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection™ USACE
BA-0067 | New Orleans to Venice?3# USACE
PO-0057 | SELA - Overall?? USACE
PO-0186 St. Tammany Risk Reduction USACE
AT-0030 West of Atchafalaya Basin Feasibility Study USACE
AT-0031 Morganza- Upper Basin Feasibility Study USACE
BA-0265 Lafitte Area Flood Risk Feasibility Study USACE
PO-0201 South Tangipahoa Feasibility Study USACE
BA-021 Upper Barataria Basin Flood Management® USACE
BA-0212 WBYV Risk Reduction® USACE
PO-0182 LPV Risk Reduction® USACE
TV-0054 South Central Coastal Plan® USACE
1. OM&M duties are the responsibility of the local sponsor.
2. Schedule based on USACE estimates.
3. State expenditures may be covered with Surplus allocation for HSDRRS LERRDS.
4. Project partially funded by GOMESA funds.
5. Projects schedule under development and subject to additional federal appropriation.
ey [ e AasucratFnans g corstuctn [ Croneers Y consacton BB E20cnt [ oot o



TABLE 6: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE GOMESA PROJECTS (FY 2023 - 2025)

Project ID Project Name Federal 2022 2023 2024 2028
Sponsor 1FQ  2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ  2FQ  3FQ  4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025
BA-0247 Floodwall Improvement for Reach D-South at Crawfish Farm BOEM F -
BA-0246 Section D Storm Surge Risk Reduction BOEM © © F
TE-0159 Elliot Jones Pump Station BOEM C C
BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 BOEM © ©
BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR)' BOEM C C C
TE-0167 MTG Reach E Levee Lift' BOEM C C C
TV-0086 | Jefferson Canal Flap Gate' BOEM C C C B
BA-0248 Ludevine Pump Station’ BOEM © © © ©
BA-0250 Section F Berm Improvement’ BOEM © © © ©
BA-0244 T-Wall Kellogg Pump Station’ BOEM © © © ©
TE-0147 Hollywood Canal Closure Structure BOEM © © © ©
TE-0158 Reach L Mitigation BOEM @ @ @ @
BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) Not Avail. © © © ©
TE-0173 Grand Bayou Pump Station’ BOEM C C C C
BA-0221 Pumping Capacity Improvements Phase 1 BOEM © © © ©
BA-0249 Larose Floodwall' BOEM D D C F
BA-0251 Port Fourchon Shoreline Protection’ BOEM D D © ©
BA-0233 Grand Isle Bayside Segmented Breakwater (Phase 1V)' BOEM D D C C
BA-0264 Reach F South Improvements (SLLD)' BOEM D D © ©
BA-0223 Goose Bayou (Penn Levee)' BOEM D D © ©
BA-0263 MTG Eastern Tie-in Levee Improvements' BOEM D D D D
BS-0033 East Bank Sediment Transport Corridor’ BOEM D D D D
PO-0184 St. Tammany Storm Surge Risk Reduction BOEM D D D D
BA-0241 Zeller Larousse Phase Il levee improvements' BOEM
BA-0242 Levee Improvements for Gheens community Phase II' BOEM
BA-0245 Magnolia Ridge Levee Pipeline T-Wall' BOEM
PO-0187 Jefferson Parish Lakefront Shoreline Protection’ BOEM
TE-0172 Recertification System (SLLD)’ BOEM
TV-0085 | Yokley Levee Extension' BOEM
1. Project schedule under development by local partner.

TABLE 7: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE CDBG PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

LA-0290 Statewide Floodplain Management (Watershed Initiative)

Feasibility Awaiting Additional Funding Construction Engineering Construction ﬂ Both Design & Program

& Planning for Implementation F Complete & Design Construction Implementation
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TABLE 8: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE AND PROPOSED OIL SPILL PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

DEEPWATER HORIZON NRDA PROJECTS

Barataria Basin Ridge and Marsh Restoration - Spanish Pass

BA-0203
Increment

0

TE-0146 Pointe-aux-Chenes WMA Enhancement

T

BA-0213 Bayou Segnette State Park Improvements

BA-0236 Louisiana Wetlands Education Center

-

-

PO-0163 Golden Triangle Marsh Creation’

BA-0234 | WHARF Phase 1

-

CS-0083 Lake Charles Science and Education Center

T

TV-0081 Cypremort Point State Park Improvements

PO-0180 Lake Borgne Marsh Creation - Increment 1

BA-0207 Large-Scale Barataria Marsh Creation

BA-0214 Grand Isle State Park Improvements

PO-0174 Biloxi Marsh Living Shoreline Project’

O O o0 o O o O o0 O O O 0
O O 0O o O o O 0O O O O
O o o0 o o o O O

O o 0O o O 0O

BA-0240 Grande Cheniere Ridge Marsh Creation

Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne

TE-0139 Increment € € C C

BA-0237 Des Allemands Boat Launch D D C C

TV-0084 Chitimacha Boat Launch D D © ©

PO-0178 Bayou Laloutre Ridge Restoration and Marsh Creation D D D © © © ©

TE-0165 Terrebonne HNC Island Restoration D D D © © © ©

PO-0190 Isle-au-Pitre Island Restoration D D D D @ @ @

TE-0170 Bayou Dularge Ridge and Marsh Creation D D D D © © © © © ©

MR-0173 Bird’s Foot Delta Hydrologic Restoration D D D D D D D D © ©

PO-0199 Chandeleur Island Restoration Project D D D D D D D D D D
N/A Barrier Island Restoration- Terrebonne Basin? W W W wW W W W w W W
N/A Large-Scale Marsh Creation- Pontchartrain Basin? W W W W W W W w W W

NON-DEEPWATER HORIZON NRDA PROJECTS

CS-0085 Long Point Bayou Marsh Creation

NFWF PROJECTS

N/A

BA-0153 Mid-Barataria Sediment Diversion?

BS-0030 Mid-Breton Sediment Diversion

=S O 0O
A
= 0 0
= 0 0

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne

B
B -
B

LA-0276 Sediment Diversion Implementation and Program Management

RESTORE PROJECTS

BA-0209 | Paradis Canal Gate?

BS-0034 Lake Lery Marsh Creation (Phase 2)?

TV-0079 Freshwater Bayou Canal Shoreline Protection

PO-0183 Manchac Landbridge Shoreline Protection

ME-0035 | Rockefeller Refuge Shoreline Stabilization Project

TE-0113 Houma Navigation Canal Lock Complex




TABLE 8: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE AND PROPOSED OIL SPILL PROJECTS (FY 2023 - 2025)

2022 2023 2024 2025

Proiect ID Proiect N Federal

rojec roject Name Sponsor 1IFQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ

2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

PO-0029 River Reintroduction into Maurepas Swamp N/A B B B B © © © © © © © E
TE-0145 Grand Bayou Freshwater Reintroduction N/A D D D D --- ----
CS-0087 Calcasieu-Sabine Large Scale Marsh and Hydrologic Restoration N/A D D D D B B B B B B ©
MR-0168 Lowermost Mississippi River Management Program N/A P P P

1. Project funded for design through RESTORE.
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).
3. Project funded for construction with DWH NRDA funding.

Feasibility Awaiting Additional Funding Construction Engineering R Both Design & Program
N w . F X (Ol Construction N .
& Planning for Implementation Complete & Design Construction Implementation
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MAP 2: ACTIVE PROJECTS IN FY 2023 - SOUTHWEST REGION
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TABLE 9: ACTIVE PROJECTS IN FY 2023 - SOUTHWEST REGION

Active Phase Total Project
FY 2023 Value

Map ID Project Name

CWPPRA PHASE | PROJECTS

1 East Cove Marsh Creation

E&D

$29,114,437

2 South Grand Chenier Marsh Creation - Baker Tract

3 No Name Bayou Marsh Creation & Nourishment

E&D

CWPPRA PHASE Il PROJECTS

CON

$26,691,833

$29,503,137

4 South Grand Chenier Marsh Creation Project

CON

STATE-ONLY PROJECTS

$23,873,346

WRDA PROJECTS

5 Cameron Gulf Shoreline Protection CON $8,000,000
6 North Vermilion Bay Shoreline Protection CON $7,900,000
7 Freshwater Bayou Shoreline Protection CON $3,671,432
8 East Rainey Marsh Creation E&D $2,000,000
9 Vermilion Parish Ridge Restoration and Shoreline Protection E&D $5,000,000

“ Southwest Coastal Louisiana $3,392,226,000

DEEPWATER HORIZON NRDA PROJECTS

“ Lake Charles Science and Education Center $7,000,000

NON-DEEPWATER HORIZON NRDA PROJECTS

Long Point Bayou Marsh Creation $12,545,533

RESTORE PROJECTS

13 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration E&D $263,936,388
14 Rockefeller Shoreline Protection - RESTORE Parish Matching CON $8,671,531
15 Freshwater Bayou Canal Shoreline Protection CON $5,340,661
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FY 2023 % PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

MAP 3: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION
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TABLE 10: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION

Active Phase Total Project
FY 2023 Value

Map ID Project Name

CWPPRA PHASE | PROJECTS

1 Bay Raccourci Marsh Creation and Ridge Restoration E&D $39,837,121
2 East Catfish Lake Marsh Creation and Shoreline Protection E&D $42,277142
3 Bay Raccourci Marsh Creation Increment 2 E&D $29,481,022
4 Port Fourchon Marsh Creation E&D $37,072,992

CWPPRA PHASE Il PROJECTS

West Fourchon Marsh Creation $30,655,764

STATE-ONLY PROJECTS

6 East Grand Lake Upper Region CON $3,589,120
7 Henderson Lake Water Management Unit Spoil Bank Gapping CON $1,500,000
8 Boy Scouts of America Swamp Base Boat Launch CON $500,000
9 Cajun Coast Welcome Center Trail CON $500,000
10 Sandy Cove Boat Launch CON $500,000
1" Murphy Lake Depth Restoration E&D $300,000
12 Morganza to the Gulf CON $391,600,000
13 Larose to Golden Meadow System Improvements CON $5,317,174
14 North Lafourche Levee Improvement CON $3,000,000
15 St. Mary Back Lakeside Flood Protection E&D $14,400,000
16 MTG Levee Improvements- TLCD E&D $7,800,000
17 Rodere Canal Water Control Structure CON $2,460,000
18 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes PLN $50,000
19 West of Atchafalaya Basin Feasibility Study PLN $3,000,000
20 Morganza- Upper Basin Feasibility Study PLN $3,000,000
21 South Central Coastal Plan E&D $3,000,000
22 Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne Increment CON $162,345,000
23 Pointe-aux-Chenes WMA Enhancement CON $5,000,000
24 Terrebonne HNC Island Restoration CON $23,100,000
25 Bayou Dularge Ridge and Marsh Creation CON $65,462,980
26 Cypremort Point State Park Improvements CON $4,477,338
27 Chitimacha Boat Launch CON $650,000
28 Barrier Island Restoration- Terrebonne Basin E&D Not Avail.

NFWF PROJECTS

Increase Atchafalaya Flow to Eastern Terrebonne “ $415,215,000

RESTORE PROJECTS

30 Houma Navigation Canal Lock Complex CON $357,784,732

31 Grand Bayou Freshwater Reintroduction E&D $874,533
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FY 2023 % PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

MAP 3: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION
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TABLE 10: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION (CONTINUED)

Map ID

Project Name

GOMESA PROJECTS

Active Phase
FY 2023

Total Project
Value

32 Hollywood Canal Closure Structure CON $6,792,000
33 Reach L Mitigation CON $1,000,000
34 Elliot Jones Pump Station CON $12,715,005
35 MTG Reach E Levee Lift CON $1,000,000
36 Recertification System PLN $2,000,000
37 Grand Bayou Pump Station CON $8,000,000
38 Yokley Levee Extension CON $4,000,000
39 Jefferson Canal Flap Gate CON $3,163,000
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MAP 4: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION
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TABLE 11: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION

Map ID Project Name

CWPPRA PHASE | PROJECTS

Active Phase
FY 2023

Total Project
Value

1 Grand Bayou Ridge and Marsh Restoration Increment 2 E&D $42,657,227
2 Northeast Turtle Bay Marsh Creation Extension E&D $37,207,763
3 East Delacroix Marsh Creation and Terracing E&D $37,816,133
4 North Delacroix Marsh Creation and Terracing E&D $35,521,865
5 Phoenix Marsh Creation- East Increment E&D $41,134,185
6 Reggio Marsh Creation and Hydrologic Restoration E&D $33,638,138
7 Phoenix Marsh Creation - West Increment E&D $39,676,193
8 Fritchie Marsh Creation and Terracing E&D $29,867,440
9 St. Catherine Island Marsh Creation and Shoreline Protection E&D $25,324,715
10 Bayou Cane Marsh Creation E&D $31,600,635

CWPPRA PHASE Il PROJECTS

1" Caminada Headland Back Barrier Marsh Creation CON $45,219,417
12 Northeast Turtle Bay Marsh Creation and Critical Areas Shoreline Protection CON $43,482,092
13 Mid Breton Land Bridge Marsh Creation & Terracing CON $40,822,269
14 Breton Landbridge Marsh Creation (West) CON $36,413,043
15 LaBranche East Marsh Creation' CON $63,193,734
16 New Orleans Landbridge Shoreline Stabilization & Marsh Creation CON $25,446,125

STATE-ONLY PROJECTS

17 Rosethorne Tidal Protection CON $24,930,787
18 Pailet Basin Tidal Protection CON $30,000,000
19 Grand Isle Back Levee CON $2,000,000
20 Plaquemines Parish Drainage Improvements CON $2,300,000
21 Lockport to Larose Reach B1 CON $1,000,000
22 Grand Bayou Ridge Restoration and Canal Backfilling E&D $12,359,728
23 Ted Gisclair Lock Structure CON $5,000,000
24 Northwest Little Lake Marsh Creation Increment 2 E&D $38,000,000
25 MTG Levee Improvements- NLLD E&D $8,500,000
26 Grand Isle Breakwaters CON $6,500,000
27 Bayou Terre Aux Boeuf Ridge Restoration Phase Ill CON $1,300,000
28 South Pass Bird Island Project CON $1,405,000
29 Union Diversion PLN $876,700,000
30 Jefferson Parish Bucktown Living Shoreline Project CON $3,500,000
31 LaBranche Shoreline Protection Project CON $13,000,000
32 Manchac Landbridge Shoreline Protection E&D $2,000,000
33 Montz Pump Station CON $2,000,000

1. Includes funding originally allocated to LaBranche Central Marsh Creation (PO-0133).
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MAP 4: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION
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TABLE 11: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION (CONTINUED)

Map ID

HSDRRS

Project Name

AND OTHER FEDERAL PROTECTION PROJECTS

Active Phase
FY 2023

Total Project
Value

DEEPWATER HORIZON NRDA PROJECTS

34 New Orleans to Venice CON $1,301,523,760
35 New Orleans to Venice Mitigation - Plaquemines Non-Federal CON $14,500,000
36 New Orleans to Venice Mitigation - Federal CON $30,000,000
37 Upper Barataria Basin Flood Management E&D $3,000,000
38 WBYV Risk Reduction E&D $3,000,000
39 Lafitte Area Flood Risk Feasibility Study PLN $3,000,000
40 SELA- Overall CON $1,170,974,586
M West Shore-Lake Pontchartrain, Louisiana Hurricane Protection CON $760,000,000
42 LPV Risk Reduction E&D $3,000,000
43 St. Tammany Risk Reduction PLN $3,000,000
44 South Tangipahoa Feasibility Study PLN $3,000,000

61

Mid-Barataria Sediment Diversion

45 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment CON $100,290,142
46 Large-Scale Barataria Marsh Creation CON $181,380,000
47 Bayou Segnette State Park Improvements CON $2,726,724
48 Grand Isle State Park Improvements CON $6,126,967
49 WHARF Phase 1 CON $995,000
50 Louisiana Wetlands Education Center CON $2,000,000
51 Des Allemands Boat Launch CON $1,841,111
52 Grande Cheniere Ridge Marsh Creation CON $65,000,000
53 Bird’s Foot Delta Hydrologic Restoration E&D $165,000,000
54 Golden Triangle Marsh Creation CON $54,347,733
55 Biloxi Marsh Living Shoreline Project CON $69,820,460
56 Bayou Laloutre Ridge Restoration and Marsh Creation CON $31,012,138
57 Lake Borgne Marsh Creation- Increment 1 CON $114,642,153
58 Isle-au-Pitre Island Restoration E&D $36,645,580
59 Chandeleur Island Restoration Project E&D Not Avail.
60 Large-Scale Marsh Creation - Pontchartrain Basin E&D Not Avail.

NFWF PROJECTS

$1,982,910,000

62

Mid-Breton Sediment Diversion

RESTORE PROJECTS

$798,609,888

63 Paradis Canal Gate CON $5,367,874
64 Lake Lery Marsh Creation (Phase 2) CON $3,081,000
65 Lowermost Mississippi River Management Program PLN $9,300,000
66 River Reintroduction into Maurepas Swamp CON $199,854,326
67 Manchac Landbridge (Rock Breakwater) Shoreline Protection CON $3,671,137
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MAP 4: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION
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TABLE 11: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION (CONTINUED)

Active Phase Total Project
FY 2023 Value

Map ID Project Name

GOMESA PROJECTS

68 Sunset Levee Upper Barataria Risk Reduction (UBRR) CON $3,500,000
69 Pumping Capacity Improvements Phase 1 CON $65,000,000
70 Goose Bayou (Penn Levee) CON $23,500,000
71 Storm Surge Risk Reduction for Reach E-North (SLLD) CON $1,500,000
72 Grand Isle Bayside Segmented Breakwaters (Phase V) CON $6,500,000
73 Zeller Larousse Phase Il Levee Improvements CON $1,000,000
74 Levee Improvements for Gheens Community Phase 2 CON $2,275,000
75 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 CON $12,600,000
76 T-Wall Kellogg Pump Station CON $2,500,000
77 Magnolia Ridge Levee Pipeline T-Wall CON $3,500,000
78 Section D Storm Surge Risk Reduction CON $500,000
79 Floodwall Improvement for Section D-South at Crawfish Farm CON $1,800,000
80 Ludevine Pump Station CON $3,600,000
81 Larose Floodwall CON $1,000,000
82 Section F Berm Improvement CON $1,000,000
83 Port Fourchon Shoreline Protection CON $2,000,000
84 MTG Eastern Tie-in Levee Improvements E&D $3,750,000
85 Reach F South Improvements CON $14,600,000
86 East Bank Sediment Transport Corridor E&D $33,464,469
87 St. Tammany Storm Surge Risk Reduction E&D $9,000,000
88 Jefferson Parish Lakefront Shoreline Protection CON $2,000,000
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TABLE 12: PROJECTED THREE-YEAR REVENUES (FY 2023 - 2025)

Program Total

Revenue Source FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
CPR Trust Fund Annual Revenue'? $13,400,000 $14,000,000 $14,500,000 $41,900,000
CPR Trust Fund Carried Forward $28,408,407 $28,475,039 $17,826,137 $74,709,583
CWPPRA Federal Funds? $64,790,044 $46,100,354 $50,968,550 $161,858,948
GOMESA™ $77,000,000 $90,000,000 $90,000,000 $257,000,000
GOMESA Carried Forward® $58,686,625 $112,783,706 TBD $171,470,331
DOTD Interagency Transfer' $4,000,000 $4,000,000 $4,000,000 $12,000,000
Surplus Funding (Previously Appropriated)® $212,990,090 $99,982,287 $50,665,000 $363,637,377
Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000
Capital Outlay Funding (Previously Appropriated) $30,272,074 $22,591,787 $1,666 $52,865,527
One-Time Legislative Appropriation Funding (Previously Appropriated) $3,350,000 $0 $0 $3,350,000

NRDA Revenues (Deepwater Horizon)

$569,276,458

$697,761,264

$553,526,802

$1,820,564,523

NFWF Revenues (Deepwater Horizon)

$46,309,802

$23,900,736

$114,981,199

$185,191,737

RESTORE Revenues (Deepwater Horizon)

$172,236,016

$155,577,610

$128,627,858

$456,441,484

NRDA Revenues (Non-Deepwater Horizon)’ $7,256,449 $160,616 $0 $7,417,065
NFWF Revenues (Non-Deepwater Horizon)? $1,736,093 $224,546 $0 $1,960,639
LDNR Mitigation Funds® $500,000 $500,000 $500,000 $1,500,000
LDNR Beneficial Use Funds® $500,000 $500,000 $500,000 $1,500,000
Office of State Parks Interagency Transfer Funds™ $805,000 $345,000 $0 $1,150,000
OM&M Federal Funds" $29,580,535 $19,502,029 $16,096,694 $65,179,258
OM&M FEMA Funds $5,058,220 $2,219,260 $0 $7,277,480
LOSCO Funding™ $206,000 $186,000 $186,000 $578,000
BOEM Funding®™ $1,430,000 $1,076,000 $1,076,000 $3,582,000
FEMA FMA Funding" $100,000 $0 $0 $100,000
LDNR/LOSCO/LDWF Funding™ $1,168,000 $0 $0 $1,168,000
US Climate Alliance Grant Funding'® $60,000 $0 $0 $60,000
Project Billing"” $22,031,503 $22,000,000 $22,000,000 $66,031,503

Total Projected Revenue™ $1,354,401,316 | $1,344,386,234 | $1,067,955,905 | $3,766,743,455

. Estimate tied to mineral revenue.

0N WN S

Marsh Creation (PO-0191).

©o

implementation.

15. Funding to be utilized for construction of South Pass Bird Island (MR-0172).

12. Represents reimbursement of expenditures for CPRA (non-DWH) oil spill response activities.
13. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).
14. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.

. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).
10. Funding to be utilized for construction of Cypremort Point State Park Improvements (TV-0081).
11. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project

16. Funding (if procured) to be utilized for continuation of a RESTORE-funded study to determine the net ecosystem carbon balance of coastal habitats.

17. Represents salary and other work-in-kind reimbursements for work performed on projects in funding programs listed in the table above.

18. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to
address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

. Annually recurring revenue source to be spent in accordance with the Louisiana Constitution, specifically State Law Section 214.5.4(E) and the provisions within paragraph (3).

. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
. GOMESA funds must be disbursed to the applicable states by the end of the federal fiscal year. FY 2023 GOMESA funds are anticipated to be received around April 2023 (4Q23).

. Represents carry-forward of unexpended funds from prior-year GOMESA payments.

. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).
. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).

. Funding to be utilized for Grand Bayou Ridge Restoration and Canal Backfilling (BA-0256), Northwest Little Lake Marsh Creation Increment 2 (BA-0260), and Orleans Landbridge




TABLE 13: PROJECTED THREE-YEAR EXPENDITURES' (FY 2023 - 2025)

Program Total

Program/Funding Source FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
CWPPRA State Expenditures (not including Surplus expenditures)? $15,417,719 $19,118,760 $9,031,450 $43,567,930
CWPPRA Federal Expenditures? $64,790,044 $46,100,354 $50,968,550 $161,858,948
GOMESA Expenditures $135,686,625 $202,783,706 $90,000,000 $428,470,331
WRDA Project Expenditures (not including Surplus expenditures) $0 $0 $0 $0
Surplus Project and Program Expenditures* $212,990,090 $99,982,287 $50,665,000 $363,637,377
Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000
Capital Outlay Project Expenditures $30,272,074 $22,591,787 $1,666 $52,865,527
One-Time Legislative Appropriation Project Expenditures $3,350,000 $0 $0 $3,350,000
State-Only Project Expenditures (Non-Surplus) $3,224,371 $2,721,064 $2,374,368 $8,319,803

NRDA Expenditures (Deepwater Horizon)

$569,276,458

$697,761,264

$553,526,802

$1,820,564,523

NFWF Expenditures (Deepwater Horizon) (not including Surplus Expenditures)

$46,309,802

$23,900,736

$114,981,199

$185,191,737

RESTORE Expenditures (Deepwater Horizon) (not including Surplus Expenditures)

$172,236,016

$155,577,610

$128,627,858

$456,441,484

NRDA Expenditures (Non-Deepwater Horizon)® $7,256,449 $160,616 $0 $7,417,065
NFWF Revenues (Non-Deepwater Horizon)® $1,736,093 $224,546 $0 $1,960,639
LDNR Mitigation Expenditures’ $500,000 $500,000 $500,000 $1,500,000
LDNR Beneficial Use Expenditures’ $500,000 $500,000 $500,000 $1,500,000
Office of State Parks Interagency Transfer Funds?® $805,000 $345,000 $0 $1,150,000
OM&M- State Expenditures (not including Surplus or GOMESA expenditures) $13,749,300 $8,234,445 $7,629,051 $29,612,796
OM&M- Federal Expenditures® $29,580,535 $19,502,029 $16,096,694 $65,179,258
OM&M- FEMA Expenditures $5,058,220 $2,219,260 $0 $7,277,480
BOEM Expenditures™ $1,430,000 $1,076,000 $1,076,000 $3,582,000
FEMA FMA Expenditures” $100,000 $0 $0 $100,000
LDNR/LOSCO/LDWF Funding™ $1,168,000 $0 $0 $1,168,000
US Climate Alliance Grant Funding®™ $60,000 $0 $0 $60,000
State Programmatic/Adaptive Management Expenditures (see Table 14) $3,700,000 $5,776,000 $5,776,000 $15,252,000
Operating Costs (see Tables 14 and 15)'*' $31,954,521 $32,810,769 $33,701,267 $98,466,557

Total Planned Expenditures'® $1,354,401,316 | $1,344,386,234 | $1,067,955,905 | $3,766,743,455

1. Represents proposed expenditures provided that commensurate level of funding is received.

expenditures.

implementation.
10. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).

12. Funding to be utilized for construction of South Pass Bird Island (MR-0172).

be reimbursable by FEMA.

11. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.

13. Funding (if procured) to be utilized for continuation of a RESTORE-funded study to determine the net ecosystem carbon balance of coastal habitats.
14.1n the event of a declared emergency, CPRA may need to expend Operating Costs in support of the State's disaster response efforts. Up to 75 percent of these expenditures would

15. Operating Costs include Three-Year Operating Expenditures (see Table 15), Assistance to Levee Authorities (see Table 14), and Project Support (see Table 14).

16. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to
address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do
not adequately capture likely CWPPRA expenditures in outlying years. The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years'

3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.

4. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).

5. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).

6. Funding to be utilized for the implementation of Grand Bayou Ridge Restoration and Canal Backfilling (BA-0256), Northwest Little Lake Marsh Creation Increment 2 (BA-0260), and
Orleans Landbridge Marsh Creation (PO-0191).

7. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).

8. Funding to be utilized for construction of Cypremort Point State Park Improvements (TV-0081).

9

. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project
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FIGURE 1: PROJECTED FY 2023 EXPENDITURES BY PROJECT PHASE
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FIGURE 2: PROJECTED FY 2024 EXPENDITURES BY PROJECT PHASE
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FIGURE 3: PROJECTED FY 2025 EXPENDITURES BY PROJECT PHASE
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TABLE 14: PROJECTED PROGRAMMATIC THREE-YEAR EXPENDITURES (FY 2023 - 2025)

Program ID

ONGOING PROG

Program Name

RAM EXPENDITURES

FY 2023

FY 2024

FY 2025

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Program Total
(FY 2023 - 2025)

N/A Beneficial Use Program’ $3,500,000 $2,000,000 $2,000,000 $7,500,000
LA-0251 Barrier Island Maintenance Program? $845,542 TBD TBD $845,542
N/A Vegetative Plantings $500,000 $500,000 $500,000 $1,500,000
PO-0162 Assistance to Levee Authorities $1,000,000 $1,000,000 $1,000,000 $3,000,000
LA-0028 Restoration Partnerships $1,000,000 $1,000,000 $1,000,000 $3,000,000
N/A Project Support $5,000,000 $5,000,000 $5,000,000 $15,000,000

Total Ongoing Programs Expenditures $11,845,542 $9,500,000 $9,500,000 $30,845,542

ADAPTIVE MANAGEMENT EXPENDITURES

FUTURE PROJECT DEVELOPMENT

LA-0255 Project Develoment and Implementation Program $400,000 $400,000 $400,000 $1,200,000
LA-0261 Non-structural Program Development? $811,638 $0 $0 $811,638
FOCUSED APPLIED RESEARCH
LA-0158 | Coastal Science Assistantship Program' $350,000 | $400,000 | $400,000 | $1,150,000
SCIENCE AND TECHNICAL ADVISORY BOARDS
LA-0260 | Master Plan Advisory Committees' $75,000 | $0 | $250,000 | $325,000
MODEL DEVELOPMENT AND REFINEMENT
LA-0250 Master Plan Predictive Models' $3,000,000 $2,000,000 $3,000,000 $8,000,000
MR-0016-SSPM | Small Scale Physical Model® $500,000 $500,000 $500,000 $1,500,000
SYSTEM WIDE ASSESSMENT AND MONITORING PROGRAM (SWAMP)
N/A SWAMP Implementation®4® $5,500,000 $7,500,000 $8,000,000 $21,000,000
N/A Fisheries® $1,500,000 $1,750,000 $1,750,000 $5,000,000
LA-0226 Barrier Island Comprehensive Monitoring®*® $5,046,145 $3,653,146 $1,369,520 $10,068,8M
LA-0030 CRMS-Wetlands® $4,024,242 $3,143,044 $3,631,544 $10,798,830
N/A Regional Geology and Sediment Management*¢ $2,820,000 $2,240,000 $2,240,000 $7,300,000
DATA MANAGEMENT AND ANALYSIS
LA-0258 Data Management*®® $4,500,000 $4,500,000 $4,750,000 $13,750,000
LA-0254 Monitoring Data Interpretations"*° $3,320,290 $1,250,000 $1,250,000 $5,820,290
COMMUNICATION AND MESSAGING
N/A Workshop and Conference Development $175,000 $175,000 $175,000 $525,000
N/A Language Access $25,000 $25,000 $25,000 $75,000
LA-0249 Coastal Education $600,000 $600,000 $600,000 $1,800,000
OTHER ADAPTIVE MANAGEMENT EXPENDITURES
N/A Oyster Industry Sustainability Initiative' $6,250,000 $0 $0 $6,250,000
Total Adaptive Management Expenditures $38,897,315 $28,136,190 $28,341,064 $95,374,569
TOTAL Programmatic Expenditures | $50,742,858 $37,636,190 $37,841,064 $126,220,112
Programmatic Surplus Expenditures (See Table 20) $1,657,181 $0 $0 $1,657,181
Programmatic NRDA Expenditures (See Table 28) $12,105,762 $10,575,246 $9,590,208 $32,271,216
Programmatic NFWF Expenditures (See Table 28) $3,069,625 $3,470,944 $2,910,856 $9,451,425
Programmatic RESTORE Expenditures (See Table 28) $9,205,290 $9,414,000 $9,914,000 $28,533,290
Programmatic GOMESA Expenditures (See Table 29) $13,575,000 $2,400,000 $3,650,000 $19,625,000
Programmatic BOEM Expenditures $1,430,000 $1,076,000 $1,076,000 $3,582,000
Programmatic Operations Expenditures $9,700,000 $11,776,000 $11,776,000 $33,252,000




TABLE 14: PROJECTED PROGRAMMATIC THREE-YEAR EXPENDITURES (FY 2023 - 2025) (CONTINUED)

Program Total
(FY 2023 - 2025)

Program ID

Program Name FY 2023 FY 2024 FY 2025

FY 2023 expenditures funded at least partially with GOMESA funds.

. FY 2023 expenditures funded at least partially with Surplus funds (supplemental funding from the Trust Fund may also be utilized).
FY 2023 expenditures funded by NFWF Adaptive Management funds.

FY 2023 expenditures funded by RESTORE Adaptive Management funds.

FY 2023 expenditures funded by NRDA Adaptive Management funds.

. FY 2023 expenditures funded by BOEM funds.

ompwN

TABLE 15: PROJECTED STATE PROTECTION AND RESTORATION THREE-YEAR
OPERATING EXPENDITURES (FY 2023 - 2025)

Program Total

Program FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)

CPRA $21,406,202 $22,262,450 $23,152,948 $66,821,600
OCM $2,827,134 $2,827,134 $2,827,134 $8,481,402
Office of the Governor - Coastal Activities $1,536,185 $1,536,185 $1,536,185 $4,608,555
Office of the Attorney General $185,000 $185,000 $185,000 $555,000
Total Operating Costs | $25,954,521 $26,810,769 $27,701,267 $80,466,557
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TABLE 16: COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT (CWPPRA) PROJECTED EXPENDITURES

Project ID

Project Name

ENGINEERING AND DESIGN (P1)

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0194 East Leeville Marsh Creation and Nourishment' $3,000 $0 $0 $3,000
BA-0195 Barataria Bay Rim Marsh Creation and Nourishment $6,000 $0 $0 $6,000
BA-0217 Grand Bayou Ridge and Marsh Creation’ $18,000 $0 $0 $18,000
BA-0257 Grand Bayou Ridge and Marsh Creation Increment 2' $18,000 $18,000 $12,000 $48,000
BA-0258 Northeast Turtle Bay Marsh Creation Extension $205,000 $25,000 $25,000 $255,000
BS-0037 East Delacroix Marsh Creation and Terracing' $154,000 $6,000 $6,000 $166,000
BS-0041 North Delacroix Marsh Creation and Terracing' $120,000 $60,000 $6,000 $186,000
BS-0042 Phoenix Marsh Creation- East Increment! $160,026 $0 $0 $160,026
BS-0043 Reggio Marsh Creation and Hydrologic Restoration’ $54,000 $60,000 $12,000 $126,000
BS-0044 Phoenix Marsh Creation- West Increment’ $75,000 $0 $0 $75,000
CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 $41,049 $0 $0 $41,049
CS-0088 East Cove Marsh Creation $50,000 $20,000 $20,000 $90,000
ME-0031 Freshwater Bayou Marsh Creation $12,000 $0 $0 $12,000
ME-0032 South Grand Chenier Marsh Creation- Baker Tract $48,000 $12,000 $12,000 $72,000
PO-0173 Fritchie Marsh Creation and Terracing $94,000 $94,000 $55,000 $243,000
PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection’ $102,000 $6,000 $9,000 $117,000
PO-0181 Bayou Cane Marsh Creation $60,000 $30,000 $30,000 $120,000
TE-0117 Island Road Marsh Creation and Nourishment' $41,049 $0 $0 $41,049
TE-0156 Bay Raccourci Marsh Creation & Ridge Restoration' $490,080 $0 $0 $490,080
TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection’ $152,000 $24,000 $12,000 $188,000
TE-0166 Bay Raccourci Marsh Creation Increment 2' $300,000 $0 $0 $300,000
TE-0171 Port Fourchon Marsh Creation' $1,393,670 $1,393,670 $696,835 $3,484,176

CONSTRUCTION (P2)

BA-0206 Northwest Turtle Bay Marsh Creation' $1,420,000 $4,200,000 $0 $5,620,000
BA-0171 Caminada Headlands Back Barrier Marsh Creation’ $24,466,156 $0 $0 $24,466,156
BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing $10,340,000 $16,340,000 $426,992 $27,106,992
BS-0038 Breton Landbridge Marsh Creation (West)' $1,378,983 $9,672,630 $6,000 $11,057,613
CS-0049 Cameron-Creole Freshwater Introduction $24,000 $0 $0 $24,000
CS-0066 Cameron Meadows Marsh Creation and Terracing' $1,451,658 $0 $0 $1,451,658
CS-0078 No Name Bayou Marsh Creation and Nourishment' $13,511,410 $13,511,410 $0 $27,022,820
ME-0020 South Grand Chenier Marsh Creation Project $1,782,182 $9,000 $0 $1,791,182
PO-0075 LaBranche East Marsh Creation? $505,000 $6,737,404 $0 $7,242,404
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation’ $8,331,500 $0 $0 $8,331,500
TE-0134 West Fourchon Marsh Creation’ $12,800,000 $13,000,000 $0 $25,800,000
TE-0138 Bayou DeCade Ridge and Marsh Creation’ $600,000 $0 $0 $600,000
Subtotal $80,207,763 $65,219,114 $1,328,827 $146,755,705

Adjustment for Outlying Years? N/A N/A $58,671,173 $58,671,173

Total Expenditures $80,207,763 $65,219,114 | $60,000,000 $205,426,878

Federal Expenditures (see Note 1) $64,790,044 $46,100,354 | $50,968,550 $161,858,948

Trust Fund Expenditures $15,417,719 $19,118,760 $9,031,450 $43,567,930

N

expenditures.

1. Projectis being led by CPRA; projected expenditures include Federal funds; any State expenditures beyond its 15% cost share will be reimbursed by the Federal partner.

. Includes funding previously allocated to PO-0133 (both projects will be constructed under PO-0075).

3. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do
not adequately capture likely CWPPRA expenditures in outlying years. The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years'




TABLE 17: LOUISIANA WRDA PROJECTED EXPENDITURES

Project ID

Project Name

FY 2023

FY 2024

FY 2025

Program Total

(FY 2023 - 2025)

LA-0020 Southwest Coastal Louisiana’ $13,500,000 $3,500,000 $2,400,000 $19,400,000
Total Expenditures $13,500,000 $3,500,000 $2,400,000 $19,400,000
GOMESA Expenditures for WRDA (see Table 29) ($100,000) | ($3,500,000) | ($2,400,000) ($6,000,000)

Surplus Expenditures for WRDA (see Table 20)

($13,400,000)

$0

$0

($13,400,000)

Trust Fund Expenditures for WRDA

$0

$0

$0

$0

1.

Project expenditures are funded through Surplus revenues (see Table 20); expenditures in future fiscal years will be covered with accrued credit or Trust Fund dollars.

TABLE 18: COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
LA-0290 Statewide Floodplain Management (Watershed Initiative) $3,250,000 $2,500,000 $2,500,000 $8,250,000
Total Expenditures $3,250,000 $2,500,000 $2,500,000 $8,250,000
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TABLE 19: STATE-ONLY PROJECT EXPENDITURES (NON-SURPLUS)

Program Total
(FY 2023 - 2025)

Project ID Project Name FY 2023 FY 2024 FY 2025

CAPITAL OUTLAY PROJECTS

AT-0022 East Grand Lake Upper Region? $2,000,000 $1,589,120 $0 $3,589,120
AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping? $1,000,000 $500,000 $0 $1,500,000
AT-0025 Boy Scouts of America Swamp Base Boat Launch? $333,000 $167,000 $0 $500,000
AT-0028 Atchafalaya GeoTrail? $1,667 $1,667 $1,666 $5,000
BA-0075-2 Rosethorne Tidal Protection' $4,771,407 $0 $0 $4,771,407
PO-0062 West Shore Lake Pontchartrain' $0 | $20,000,000 $0 $20,000,000
P0O-0192 Union Diversion $300,000 $0 $0 $300,000
PO-0194 LaBranche Shoreline Protection Project $100,000 $0 $0 $100,000
TE-0064 Morganza to the Gulf'3 $19,600,000 $0 $0 $19,600,000
Not Avail. Cajun Coast Welcome Center Trail? $333,000 $167,000 $0 $500,000
Not Avail. Sandy Cove Boat Launch? $333,000 $167,000 $0 $500,000
Not Avail. Murphy Lake Depth Restoration? $500,000 $0 $0 $500,000
Not Avail. Atchafalaya Basin Master Plan Revision? $1,000,000 $0 $0 $1,000,000
AT-0029 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes $50,000 $0 $0 $50,000
BA-0254 Plagquemines Parish Drainage Improvements $2,300,000 $0 $0 $2,300,000
BA-0255 Lockport to Larose Reach B1 (NLLD) $1,000,000 $0 $0 $1,000,000

PROJECTS WITH TRUST FUND EXPENDITURES

AT-0030 West of Atchafalaya Basin Feasibility Study $500,000 $500,000 $500,000 $1,500,000
AT-0031 Morganza- Upper Basin Feasibility Study $500,000 $500,000 $500,000 $1,500,000
BA-0066 West Bank and Vicinity' $2,960 $0 $0 $2,960
BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Fed* $11,680 $0 $0 $11,680
BA-0159 New Orleans to Venice Mitigation - Fed* $11,680 $0 $0 $11,680
BA-0211 Upper Barataria Basin Flood Management* $15,000 $0 $0 $15,000
BA-0212 WBYV Risk Reduction? $15,000 $0 $0 $15,000
BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling $457,393 $228,696 $0 $686,089
BA-0265 Lafitte Area Flood Risk Feasibility Study $500,000 $500,000 $500,000 $1,500,000
BS-0033 East Bank Sediment Transport Corridor $15,000 $6,000 $6,000 $27,000
PO-0057 SELA- Overall* $12,000 $12,000 $12,000 $36,000
PO-0182 LPV Risk Reduction* $15,000 $0 $0 $15,000
PO-0186 St. Tammany Risk Reduction* $15,000 $0 $0 $15,000
PO-0201 South Tangipahoa Feasibility Study $500,000 $500,000 $500,000 $1,500,000
TE-0161 North Lafourche’s Reach 2 (MTOG) $6,000 $0 $0 $6,000
TV-0054 South Central Coastal Plan* $15,000 $0 $0 $15,000
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TABLE 19: STATE-ONLY PROJECT EXPENDITURES (NON-SURPLUS) (CONTINUED)

Project ID

Project Name

TRUST FUND EXPENDITURES FOR SURPLUS PROJECTS®

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0075-2 Rosethorne Tidal Protection $174,000 $116,000 $80,000 $370,000
LA-0020 Southwest Coastal Louisiana $30,368 $30,368 $30,368 $91,104
PO-0062 West Shore Lake Pontchartrain $246,000 $246,000 $246,000 $738,000
PO-0167 St. Tammany Parish Coastal Protection Study $60,450 $0 $0 $60,450
TE-0064 Morganza to the Gulf $83,840 $72,000 $0 $155,840
TE-0154 Larose to Golden Meadow Systems Improvement $18,000 $0 $0 $18,000
TV-0077 North Vermilion Bay Shoreline Protection $10,000 $5,000 $0 $15,000
TV-0082 Freshwater Bayou Shoreline Protection $10,000 $5,000 $0 $15,000

Total State Expenditures $36,846,445 $25,312,851 $2,376,034 $64,535,330

1. Project receiving supplemental funding from Surplus funds (see Table 20).
2. Project to be implemented under the Atchafalaya Basin program.
3. Expenditures do not include the $12.5 million in Priority 5 Capital Outlay Funding that TLCD has requested to be moved to Priority 1. Proposed transfer of this funding to Priority 1,
which has been recommended by Governor Edwards and noted by the State Bond Commission, is subject to legislative approval in House Bill 2 (HB2) during the 2020 session. The
funding would be available for TLCD to expend on TE-0064 upon approval of HB2.
4. Projectis currently 100% Federal. Projected expenditures are for staff coordination with Federal project team members.
5. Represents staff salaries for projects funded for implementation with Surplus dollars.
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TABLE 20: SU

Project ID

2007, 2008, 200

RPLUS PROJECTED EXPENDITURES

Project Name

9 SURPLUS - PROJECT EXPENDITURES

FY 2023

FY 2024

FY 2025

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Program Total
(FY 2023 - 2025)

2007, 2008, 200

9 SURPLUS - PROGRAMMATIC EXPENDITURES

BA-0045 Caminada Headland Beach and Dune Restoration1 $175,200 $0 $0 $175,200
BA-0071 Medium Diversion with Dedicated Dredging at Myrtle Grove? $3,055,047 $0 $0 $3,055,047
BA-0075-2 Rosethorne Tidal Protection $5,675,933 $1,734,655 $0 $7,410,588
LA-0020 Southwest Coastal Louisiana $400,000 $0 $0 $400,000
PO-0001 Violet Canal Repairs? $718,997 $0 $0 $718,997
PO-0062 West Shore Lake Pontchartrain $7,000,000 $0 $0 $7,000,000
PO-0063 Lake Pontchartrain and Vicinity $11,357,295 $0 $0 $11,357,295
PO-0167 St. Tammany Parish Coastal Protection Study $400,000 $0 $0 $400,000
TE-0064 Morganza to the Gulf $1,707,622 $0 $0 $1,707,622
TE-0154 Larose to Golden Meadow System Improvements* $1,105,610 $0 $0 $1,105,610
TV-0077 North Vermilion Bay Shoreline Protection $6,132,977 $1,080,000 $0 $7,212,977
TV-0082 Freshwater Bayou Shoreline Protection $3,260,600 $0 $0 $3,260,600
N/A Lafitte Area Independent Levee District Tidal Protection® $0 $5,000,000 $0 $5,000,000
N/A Southeast Louisiana Flood Protection/ LERRDS® $32,510,017 $1,075,000 $1,115,000 $34,700,017

2018, 2019 SURPLUS EXPENDITURES

LA-0026 Rehabilitation and Repair of State Restoration Projects $1,098,240 $0 $0 $1,098,240
LA-0027 Barrier Island Maintenance Program $845,542 $0 $0 $845,542
N/A Coastal Wetland Planning, Protection and Restoration Act (CWPPRA) $336,239 $0 $0 $336,239
N/A Emergency Reserve $1,937,132 $0 $0 $1,937,132
N/A Non-Structural Program Development’ $811,638 $0 $0 $811,638

2021 SURPLUS E

XPENDITURES

LA-0028 Restoration Partnerships - Prior-Year Awards $400,000 $60,000 $0 $460,000
PO-0062 West Shore Lake Pontchartrain $42,000,000 | $48,000,000 $0 $90,000,000
TE-0164 Nicholls State University - Center for River Studies $2,400,000 $0 $0 $2,400,000

BA-0253 Grand Isle Back Levee $1,500,000 $0 $0 $1,500,000
BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase IIl $1,209,000 $0 $0 $1,209,000
LA-0020 Southwest Coastal Louisiana $3,000,000 $0 $0 $3,000,000
LA-0028 Restoration Partnerships $500,000 $250,000 $250,000 $1,000,000
ME-0037 Rockefeller Refuge Shoreline Protection $53,000 $0 $0 $53,000
PO-0193 Jefferson Parish Bucktown Living Shoreline Project $3,500,000 $0 $0 $3,500,000
PO-0194 LaBranche Shoreline Protection Project $1,000,000 $0 $0 $1,000,000
PO-0195 Manchac Landbridge Shoreline Protection $2,000,000 $0 $0 $2,000,000
TE-0161 North Lafourche Levee Improvements $2,100,000 $0 $0 $2,100,000
TE-0168 St. Mary Back Lakeside Flood Protection $4,800,000 $4,800,000 $4,800,000 $14,400,000
TV-0087 Rodere Canal Water Control Structure $2,300,000 $0 $0 $2,300,000
TV-0088 East Rainey Marsh Creation $500,000 $1,500,000 $0 $2,000,000

N/A Atchafalaya Basin Program $1,000,000 $0 $0 $1,000,000

N/A Mid-Basin Diversion Land Acquisition $4,500,000 $0 $0 $4,500,000

N/A Non-structural Risk Reduction $2,000,000 $0 $0 $2,000,000




TABLE 20: SURPLUS PROJECTED EXPENDITURES (CONTINUED)

Program Total
(FY 2023 - 2025)

Project ID Project Name FY 2023 FY 2024 FY 2025

2022 SURPLUS EXPENDITURES

BA-0225 Pailet Basin Tidal Protection® $3,000,000 $15,000,000 $12,000,000 $30,000,000
BA-0256 Grand Bayou Ridge Restoration and Canal Backfilling $0 $4,000,000 $7,000,000 $11,000,000
BA-0259 Ted Gisclair Lock Structure $5,000,000 $0 $0 $5,000,000
BA-0260 Northwest Little Lake Marsh Creation Increment 2 $2,000,000 $2,000,000 | $25,000,000 $29,000,000
BA-0261 MTG Levee Improvements - NLLD $5,000,000 $0 $0 $5,000,000
BA-0262 Grand Isle Breakwaters $6,500,000 $0 $0 $6,500,000
LA-0020 Southwest Coastal Louisiana $10,000,000 $0 $0 $10,000,000
ME-0038 Cameron Gulf Shoreline Protection $2,000,000 $6,000,000 $0 $8,000,000
PO-0194 LaBranche Shoreline Protection Project $7,000,000 $5,000,000 $0 $12,000,000
PO-0200 Montz Pump Station $10,000,000 $0 $0 $10,000,000
TE-0174 MTG Levee Improvements- TLCD $5,000,000 $0 $0 $5,000,000
TV-0090 Vermilion Parish Ridge Restoration and Shoreline Protection $2,000,000 $3,000,000 $0 $5,000,000
N/A Atchafalaya Basin Program $1,000,000 $500,000 $500,000 $2,000,000
N/A Restoration Partnerships $1,000,000 $982,632 $0 $1,982,632
N/A LSU Center for River Studies $200,000 $0 $0 $200,000
Total Expenditures | $212,990,090 $99,982,287 | $50,665,000 $363,637,377

oOouhswWN S

Surplus funds include post-construction monitoring expenditures (see Table 23).

. Includes funding for Mid-Barataria Sediment Diversion (BA-0153).

. Funding to be utilized for implementation of additional project(s) (TBD).

. Expenditures will be used to fund additional improvements within the Larose to Golden Meadow alignment.

. Funding anticipated to be used for the implementation of Rosethorne Tidal Protection (BA-0075-2) and/or Goose Bayou (Penn Levee) (BA-0223).

. Includes funds that may be used for West Bank and Vicinity (BA-0066), SELA (PO-0057), Permanent Closure of Canals and Pump Stations (PO-0060), Previously Authorized

Mitigation- WBV (BA-0154), New Orleans to Venice (BA-0067), New Orleans to Venice Mitigation- Plaquemines Non-Fed (BA-0158), New Orleans to Venice Mitigation- Fed (BA-0159),
and/or Plaquemines TFU Mitigation- Braithwaite to Scarsdale (BA-0156).

. Funding will be used to develop a coordinated strategy for implementing nonstructural projects identified in the Master Plan coastal communities. This may also include development

of pilot projects in coastal parishes with high levels of risk and vulnerability.

. Funding may also be used for implementation of Crown Point Basin Tidal Protection (BA-0226).
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TABLE 21: CWPPRA MONITORING PROJECTED EXPENDITURES

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0020 Jonathan Davis Wetland Protection $4,530 $4,530 $4,530 $13,590
BA-0027-C Barataria Landbridge Shoreline Protection (Phase 3) $4,530 $9,362 $4,530 $18,422
BA-0034-2 ;i\x(:rn?lloogic Restoration and Vegetative Planting in the Des Allemands $73.500 $73.590 $73.590 $220.680
BA-0035 Chaland Pass to Grand Bayou $17,590 $30,422 $4,530 $52,542
BA-0036 Dedicated Dredging on the Barataria Basin Landbridge $25,197 $13,590 $4,530 $43,317
BA-0037 Little Lake Shoreline Protection/Dedicated Dredging Near Round Lake $17,400 $6,040 $6,040 $29,480
BA-0038 slaerrattgrclzahSgr;:;:slandegtc;T;:iﬁ Project: Pelican Island and Pass La $21,590 $30.,422 $4.530 $56,542
BA-0039 Mississippi River Sediment Delivery (Bayou Dupont) $18,120 $6,946 $2,416 $27,482
BA-0042 Lake Hermitage Marsh Creation $13,590 $2,416 $2,416 $18,422
BA-0048 Bayou Dupont Marsh and Ridge Creation $20,383 $2,416 $4,228 $27,027
BA-0068 Grand Liard Marsh and Ridge Restoration $29,550 $4,530 $4,530 $38,610
BA-0125 Northwest Turtle Bay Marsh Creation $156,000 $2,420 $131,790 $290,210
BA-0164 Bayou Dupont Sediment Delivery Marsh Creation #3 $12,080 $2,416 $2,416 $16,912
BA-0171 Caminada Headlands Back Barrier Marsh Creation $79,600 $6,040 $165,100 $250,740
BS-0003-A Caernarvon Diversion Outfall Management $604 $0 $0 $604
BS-0011 Delta Management at Fort St. Philip $34,775 $13,590 $4,530 $52,895
BS-0016 South Lake Lery Shoreline and Marsh Restoration $26,100 $3,020 $3,020 $32,140
BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $100,000 $40,624 $25,416 $166,040
CS-0004-A Cameron-Creole Maintenance $37,448 $37,448 $38,656 $113,552
CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $3,020 $0 $0 $3,020
€5:0023 | (300 2E Cove Canah ana Hog taand ully $35.032 | $35032 832,616 $102,680
CS-0027 Black Bayou Hydrologic Restoration $17,516 $3,020 $3,020 $23,556
CS-0028-3 Sabine Refuge Marsh Creation, Increment 3 $3,020 $3,020 $3,020 $9,060
CS-0028-4 Sabine Refuge Marsh Creation, Increment 4 $3,020 $3,020 $3,020 $9,060
CS-0029 Black Bayou Culverts Hydrologic Restoration $17,516 $17,516 $17,516 $52,548
CS-0030 GIWW - Perry Ridge West Bank Stabilization $3,020 $3,020 $3,020 $9,060
CS-0031 Holly Beach Sand Management $3,020 $3,020 $3,020 $9,060
CS-0032 East Sabine Lake Hydrologic Restoration $3,020 $3,020 $3,020 $9,060
CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $5,436 $22,348 $22,348 $50,132
CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $54,516 $84,536 $57,536 $196,588
CS-0059 Oyster Bayou Marsh Creation & Terracing $21,744 $20,536 $20,536 $62,816
CS-0066 Cameron Meadows Marsh Creation and Terracing $5,020 $16,610 $56,610 $78,240
CS-0078 No Name Bayou Marsh Creation $3,020 $3,020 $3,020 $9,060
CS-0079 Oyster Lake Marsh Creation and Nourishment $3,020 $3,020 $3,020 $9,060
CS-0081 Sabine Marsh Creation Cycles 6 & 7 $0 $3,020 $50,872 $53,892
LA-0003-B Coastwide Nutria Control Plan $160,787 $165,610 $170,578 $496,975
LA-0039 Coastwide Plantings Program $63,920 $80,832 $61,504 $206,256
ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $17,516 $3,020 $3,020 $23,556
ME-0011 Humble Canal Hydrologic Restoration $17,194 $3,020 $3,020 $23,234




TABLE 21: CWPPRA MONITORING PROJECTED EXPENDITURES (CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
ME-0013 Freshwater Bayou Bank Stabilization $17,516 $3,020 $3,020 $23,556
ME-0014 Pecan Island Terracing $3,020 $3,020 $3,020 $9,060
ME-0016 Freshwater Introduction South of Highway 82 $17,194 $3,020 $17,516 $37,730
ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $119,328 $22,348 $7,852 $149,528
ME-0019 Grand-White Lakes Landbridge Protection $29,956 $3,020 $3,020 $35,996
ME-0020 South Grand Chenier Hydrologic Restoration Project $3,020 $3,020 $3,020 $9,060
ME-0022 South White Lake Shoreline Protection $3,020 $3,020 $3,020 $9,060
MR-0003 West Bay Sediment Diversion $5,000 $22,812 $191,020 $218,832
MR-0009 Delta-Wide Crevasses $4,832 $4,832 $4,832 $14,496
PO-0006 Fritchie Marsh Restoration $3,020 $3,020 $3,020 $9,060
PO-0018 Egggs ;auvage National Wildlife Refuge Hydrologic Restoration, $1.208 $1.208 $1.208 $3.624
PO-0022 Bayou Chevee Shoreline Protection $6,040 $0 $0 $6,040
PO-0024 Hopedale Hydrologic Restoration $13,590 $13,590 $4,530 $31,710
PO-0033 Goose Point/Point Platte Marsh Creation $12,080 $3,020 $3,020 $18,120
PO-0075 LaBranche East Marsh Creation $160,000 $14,000 $160,000 $334,000
PO-0104 Bayou Bonfouca Marsh Creation $87,814 $3,020 $3,020 $93,854
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $33,714 $92,040 $4,530 $130,284
PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $190,000 $75,000 $100,000 $365,000
TE-0034 Penchant Basin Natural Resources Plan, Increment 1 $15,000 $6,040 $2,420 $23,460
TE-0037 New Cut Dune/Marsh Restoration $6,000 $6,040 $6,040 $18,080
TE-0040 Timbalier Island Dune/Marsh Restoration $30,000 $1,200 $1,200 $32,400
TE-0044 North Lake Mechant Landbridge Restoration $28,800 $24,160 $2,420 $55,380
TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $45,500 $2,420 $2,420 $50,340
TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $67,000 $6,040 $6,040 $79,080
TE-0050 Whiskey Island Back Barrier Marsh Creation $64,000 $6,040 $6,040 $76,080
TE-0052 West Belle Pass Barrier Headland Restoration $18,000 $11,040 $6,040 $35,080
TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $75,000 $67,080 $18,120 $160,200
TE-0134 West Fourchon Marsh Creation & Nourishment $0 $24,160 $24,160 $48,320
TE-0138 Bayou DeCade Ridge and Marsh Creation $110,000 $58,120 $67,180 $235,300
TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $3,020 $3,020 $3,020 $9,060
TV-0015 Sediment Trapping at “The Jaws” $19,932 $3,020 $3,020 $25,972
TV-0017 Lake Portage Land Bridge $3,020 $3,020 $3,020 $9,060
TV-0018 Four Mile Canal Terracing and Sediment Trapping $19,932 $19,932 $3,020 $42,884
TV-0021 East Marsh Island Marsh Creation $41,230 $26,734 $36,398 $104,363
TV-0063 Coles Bayou Marsh Restoration $77,804 $92,824 $92,824 $263,452
CRMS Coastwide Reference Monitoring System $11,959,979 $10,932,247 $11,403,427 $34,295,653
Total Expenditures $14,427,513 $12,332,210 $13,209,572 $39,969,294

Federal CWPPRA Monitoring Expenditures $12,263,386 $10,482,378 $11,228,136 $33,973,900

Trust Fund CWPPRA Monitoring Expenditures $2,164,127 $1,849,831 $1,981,436 $5,995,394
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TABLE 22: PROJECTED EXPENDITURES FOR MONITORING OF WRDA PROJECTS

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0001 Davis Pond Freshwater Diversion $500,000 $463,200 $480,200 $1,443,400
BS-0008 Caernarvon Freshwater Diversion $500,000 $379,000 $442,320 $1,321,320

Total Expenditures (GOMESA)' $1,000,000 $842,200 $922,520 $2,764,720

1. Monitoring expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of monitoring costs with GOMESA
funds, and will seek reimbursement from the USACE for the 75% federal match.

TABLE 23: PROJECTED EXPENDITURES FOR MONITORING OF OTHER PROJECTS

Project ID

Project Name

BERM TO BARRIER PROJECTS!'

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

SURPLUS PROJECTS?

BA-0040 Riverine Sand Mining/Scofield Island Restoration $104,306 $6,040 $6,040 $116,386
BA-0110 Shell Island East $43,060 $21,362 $4,530 $68,952
BA-0143 Caminada Headland Beach and Dune Restoration Increment 2 $500,000 $15,100 $18,120 $533,220
TE-0143 Terrebonne Basin Barrier Island $718,520 $248,300 $448,960 $1,415,780
BA-0111 Shell Island West $325,000 $155,000 $150,200 $630,200
BA-0141 NRDA Lake Hermitage Marsh Creation Increment 2 $0 $0 $0 $0
BA-0142 NRDA Cheniere Ronquille $325,000 $155,000 $150,200 $630,200
BA-0197 West Grand Terre Beach Nourishment and Stabilization $250,000 $6,280 $48,810 $305,090
BA-0202 Queen Bess Island Restoration $350,000 $332,080 $332,080 $1,014,160
BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $250,000 $148,680 $56,950 $455,630
BA-0207 Large-Scale Barataria Marsh Creation - NRDA Component $2,416 $2,416 $2,416 $7,248
BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $50,000 $142,649 $49,946 $242,595
CS-0080 Rabbit Island Restoration $375,000 $110,872 $110,872 $596,744
PO-0163 Golden Triangle Marsh Creation $190,000 $75,000 $100,000 $365,000
PO-0174 Biloxi Marsh Living Shoreline $190,000 $75,000 $100,000 $365,000
PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $0 $100,000 $75,000 $175,000
PO-0180 Lake Borgne Marsh Creation - Increment One $190,000 $75,000 $100,000 $365,000
TE-0100 NRDA Caillou Lake Headlands $325,000 $165,200 $150,200 $640,400

BA-0045 Caminada Headland Restoration $193,320 $15,100 $18,000 $226,420

USACE MITIGATION PROJECTS

BA-0109 HSDRRS Mitigation - WBV $262,960 $126,504 $292,212 $681,676
BA-0154 Previously Authorized Mitigation - WBV $7,248 $14,496 $103,341 $125,085
BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,550 $7,550 $7,550 $22,650
BA-0159 New Orleans to Venice Mitigation - Federal $7,550 $7,550 $7,550 $22,650
PO-0038-SF MRGO Closure Structure $0 $0 $0 $0
PO-0121 HSDRRS Mitigation - LPV $71,755 $731,734 $98,453 $901,942
PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $117,093 $14,496 $14,798 $146,387
PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $7,550 $7,550 $7,550 $22,650




TABLE 23: PROJECTED EXPENDITURES FOR MONITORING OF OTHER PROJECTS (CONTINUED)

Program Total
(FY 2023 - 2025)

Project ID Project Name FY 2023 FY 2024 FY 2025

LOSCO PROJECTS

BA-0196 LOSCO- EML $32,000 $12,000 $12,000 $56,000
LA-0278 General Oil Spill - LOSCO $41,000 $41,000 $41,000 $123,000
LA-0283 Multiple Oil Spill - LOSCO $133,000 $133,000 $133,000 $399,000
PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $42,258 $29,025 $89,288 $160,571
PO-0148 Living Shoreline $48,080 $3,020 $0 $51,100
Total Expenditures $5,159,666 $2,977,004 $2,729,065 $10,814,636
NFWF Expenditures (See Table 28) $1,218,520 $15,100 $18,120 $1,251,740
Deepwater Horizon NRDA Expenditures (See Table 28) $2,822,416 $1,543,177 $1,426,674 $5,792,267
Surplus Expenditures (See Table 20) $175,200 $15,100 $18,000 $208,300
LOSCO Expenditures $206,000 $186,000 $186,000 $578,000
Trust Fund Expenditures $737,530 $1,217,627 $1,080,271 $3,035,429

1. Monitoring expenditures funded with remaining Berm to Barrier funds (included in Trust Fund Carry Forward in Table 12).

2. Monitoring expenditures funded with Surplus funds (see Table 20).
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TABLE 24: CWPPRA PROJECTS WITH O&M BUDGET PROJECT EXPENDITURES"?2:3

Program Total

FY 2023 ANNUAL PLAN

m

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0002 GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic Restoration $447,652 $0 $0 $447,652
BA-0003-C Naomi Outfall Management $90,096 $0 $0 $90,096
BA-0020 Jonathan Davis Wetland Protection $1,113,738 $113,738 $113,738 $1,341,214
BA-0026 Barataria Bay Waterway East Side Shoreline Protection $12,080 $0 $0 $12,080
BA-0027 Barataria Basin Landbridge Shoreline Protection, Phases 1and 2 $26,640 $3,624 $4,832 $35,096
BA-0027-C Barataria Basin Landbridge Shoreline Protection, Phase 3 $31,040 $32,248 $29,832 $93,120
BA-0027-D Barataria Basin Landbridge Shoreline Protection Phase 4 $128,880 $3,624 $4,832 $137,336
BA-0034-2 I;\i/l(;::’laogic Restoration and Vegetative Plantings in the des Allemands $111,912 $4.832 $4.832 $121.576
BA-0035 Pass Chaland to Grand Bayou Pass Barrier Shoreline Restoration $5,315 $205,520 $5,446 $216,281
BA-0037 Little Lake Shoreline Protection/ Dedicated Dredging Near Round Lake $968,120 $4,832 $4,832 $977,784
BA-0038 Pelican Island and Pass La Mer to Chaland Pass Restoration $5,798 $5,802 $99,536 $111,136
BA-0039 Bayou Dupont Sediment Delivery System $604 $592 $592 $1,788
BA-0041 South Shore of the Pen Shoreline Protection and Marsh Creation $80,000 $3,730 $3,848 $87,578
BA-0042 Lake Hermitage Marsh Creation $8,335 $0 $0 $8,335
BA-0048 Bayou Dupont Marsh and Ridge Creation $14,073 $0 $95,610 $109,683
BA-0068 Grand Liard Marsh and Ridge Restoration $11,718 $0 $31,768 $43,486
BA-0125 Northwest Turtle Bay Marsh Creation $136,040 $6,040 $6,040 $148,120
BA-0164 Bayou Dupont Sediment Delivery - Marsh Creation 3 $98,046 $3,966 $1,776 $103,788
BA-0171 Caminada Headland Back Barrier Marsh Creation $6,040 $6,040 $6,040 $18,120
BA-0173 Bayou Grande Chenier Marsh and Ridge Restoration $21,554 $21,554 $21,554 $64,662
BS-0003-A Caernarvon Diversion Outfall Management $29,096 $200,000 $0 $229,096
BS-0011 Delta Management at Fort St. Philip $6,765 $6,765 $6,765 $20,295
BS-0016 South Lake Lery Shoreline and Marsh Restoration $380,410 $6,040 $6,040 $392,490
BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $20,828 $20,828 $41,656
BS-0038 f;izon Landbridge Marsh Creation (West), River Aux Chenes To Grand $0 $0 $20.,828 $20.828
CS-0004-A Cameron-Creole Maintenance $190,200 $190,200 $254,160 $634,560
CS-001-B Sweet Lake/Willow Lake Hydrologic Restoration $6,040 $0 $0 $6,040
€$-0023 Eiﬁﬁf@iif?&ze&iﬁ|,vant§rH%°g"f§fl,'nSJréﬁf.uyres atHeadquarters $1,724,468 $826,750 $94.160 $2,645,378
CS-0027 Black Bayou Hydrologic Restoration $421,040 $19,832 $0 $440,872
CS-0028-2 Sabine Refuge Marsh Creation, Increment 2 $698,120 $448,120 $448,120 $1,594,360
CS-0028-4-5 Sabine Refuge Marsh Creation, Increments 4 & 5 $149,060 $4,832 $6,040 $159,932
CS-0029 Black Bayou Culverts Hydrologic Restoration $64,100 $327,100 $317,100 $708,300
CS-0030 GIWW - Perry Ridge West Bank Stabilization $457,080 $0 $0 $457,080
CS-0031 Holly Beach Sand Management $14,832 $0 $0 $14,832
CS-0032 East Sabine Lake Hydrologic Restoration $985,100 $4,832 $4,832 $994,764
CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $66,040 $66,040 $66,040 $198,120
CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $137,080 $4,832 $6,040 $147,952
CS-0059 Oyster Bayou Marsh Creation & Terracing $6,040 $96,040 $4,832 $106,912
CS-0066 Cameron Meadows Marsh Creation and Terracing $114,060 $4,832 $230,100 $348,992
LA-0003-B Coastwide Nutria Control Program $3,123,650 $3,141,578 $3,160,044 $9,425,272
LA-0039 Coastwide Plantings Program $36,473 $17,248 $17,248 $70,969
LA-0284 Coastwide Salvinia Weevil Propagation Facility $145,334 $145,334 $145,334 $436,002




TABLE 24: CWPPRA PROJECTS WITH O&M BUDGET PROJECT EXPENDITURES"?2:3

(CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $4,832 $4,832 $4,832 $14,496
ME-0011 Humble Canal Hydrologic Restoration $286,040 $0 $0 $286,040
ME-0013 Freshwater Bayou Bank Stabilization $4,832 $4,832 $4,832 $14,496
ME-0014 Pecan Island Terracing $4,832 $2,416 $0 $7,248
ME-0016 Freshwater Introduction South of Highway 82 $37,100 $25,100 $25,100 $87,300
ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $31,040 $19,832 $19,832 $70,704
ME-0019 Grand-White Lakes Landbridge Protection $459,060 $4,832 $4,832 $468,724
ME-0020 South Grand Chenier Hydrologic Restoration Project $4,832 $549,060 $4,832 $558,724
ME-0021 Grand Lake Shoreline Protection (CIAP + Tebo Point) $14,832 $14,832 $14,832 $44,496
ME-0022 South White Lake Shoreline Protection $181,040 $29,832 $29,832 $240,704
MR-0009 Delta Wide Crevasses $65,000 $7,248 $7,248 $79,496
PO-0006 Fritchie Marsh Restoration $100,000 $0 $0 $100,000
PO-0018 Egggg ;auvage National Wildlife Refuge Hydrologic Restoration, $4.832 $0 $0 $4.832
PO-0022 Bayou Chevee Shoreline Protection $123,357 $0 $0 $123,357
PO-0024 Hopedale Hydrologic Restoration $240,000 $10,880 $0 $250,880
PO-0030 Lake Borgne Shoreline Protection $150,000 $6,040 $6,040 $162,080
PO-0033 Goose Point/Point Platte Marsh Creation $3,624 $2,416 $96,872 $102,912
PO-0075 Labranche East Marsh Creation $4,832 $4,228 $4,228 $13,288
PO-0104 Bayou Bonfouca Marsh Creation Project $162,416 $4,349 $2,000 $168,765
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $0 $20,828 $20,828 $41,656
TE-0034 Penchant Basin Natural Resources Plan Increment 1 $222,080 $4,832 $4,832 $231,744
TE-0037 New Cut Dune and Marsh Restoration $197,080 $7,832 $7,832 $212,744
TE-0039 South Lake Decade Freshwater Introduction $3,624 $4,832 $4,832 $13,288
TE-0040 Timbalier Island Dune and Marsh Restoration $4,832 $7,832 $7,832 $20,496
TE-0043 GIWW Bank Restoration of Critical Areas in Terrebonne $14,832 $17,248 $14,832 $46,912
TE-0044 North Lake Mechant Landbridge Restoration $117,080 $10,872 $4,832 $132,784
TE-0045 Terrebonne Bay Shore Protection Demonstration $71,208 $0 $0 $71,208
TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $107,550 $4,832 $4,832 $117,214
TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $9,832 $4,832 $4,832 $19,496
TE-0050 Whiskey Island Back Barrier Marsh Creation $4,832 $10,248 $7,832 $22,912
TE-0052 West Belle Pass Barrier Headland Restoration $370,000 $4,832 $4,832 $379,664
TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $84,664 $84,060 $84,060 $252,784
TE-0138 Bayou DeCade Ridge and Marsh Creation $555,200 $6,040 $6,040 $567,280
TV-0004 Cote Blanche Hydrologic Restoration $4,148,120 $3,664,832 $66,040 $7,878,992
TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $334,060 $0 $0 $334,060
TV-0015 Sediment Trapping at “The Jaws” $4,832 $4,832 $4,832 $14,496
TV-0018 Four Mile Canal Terracing and Sediment Trapping $4,832 $4,832 $0 $9,664
TV-0021 East Marsh Island Marsh Creation $77,248 $4,832 $4,832 $86,912
TV-0063 Coles Bayou Marsh Restoration $86,040 $104,832 $4,832 $195,704
Total CWPPRA O&M Expenditures $20,373,117 $10,611,354 $5,727,715 $36,712,186

Federal CWPPRA O&M Expenditures $17,317,149 $9,019,651 $4,868,558 $31,205,358

State CWPPRA O&M Expenditures $3,055,967 $1,591,703 $859,157 $5,506,828

N

Table shows all approved CWPPRA projects. Demonstration and vegetative planting projects are not shown as they have no O&M budgets. Other projects without O&M budgets have
"None" entered in the budget columns. Projects not scheduled to complete within a given year have "Not Constructed" entered in the budget column(s).

. State share is based on CWPPRA cost share of 85% Federal/15% State except for PPL 5-6 projects, which have a 90% Federal/10% State cost share.
. Projects that the USACE is responsible for O&M are indicated by (USACE) after the project number.
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PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

TABLE 25: O&M PROJECTED EXPENDITURES FOR CWPPRA PROJECTS WITHOUT FEDERAL COST SHARE

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
TE-0020 Isles Dernieres Restoration East Island $6,624 $7,832 $7,832 $22,288
TE-0024 Isles Dernieres Restoration Trinity Island $6,624 $7,832 $7,832 $22,288
TE-0025 East Timbalier Island Sediment Restoration, Phase 1 $6,624 $4,832 $4,832 $16,288
TE-0027 Whiskey Island Restoration $6,624 $7,832 $7,832 $22,288
TE-0030 East Timbalier Island Sediment Restoration, Phase 2 $7,832 $4,832 $4,832 $17,496
TV-0017 Lake Portage Land Bridge $2,416 $2,416 $0 $4,832
Total Expenditures $36,744 $35,576 $33,160 $105,480
TABLE 26: PROJECTED EXPENDITURES FOR O&M OF WRDA PROJECTS

Project ID Project Name FY 2023 FY 2024 FY 2025 (FP\;‘;%EQ_TZ‘E;L)
BA-0001 Davis Pond Freshwater Diversion $2,365,968 $1,565,968 $1,565,968 $5,497,904
BS-0008 Caernarvon Freshwater Diversion $1,601,968 $153,218 $154,468 $1,909,654
Total Expenditures (GOMESA)' $3,967,936 $1,719,186 $1,720,436 $7,407,558

1. O&M expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of O&M costs with GOMESA funds, and will
seek reimbursement from the USACE for the 75% federal match.

TABLE 27: PROJECTED EXPENDITURES FOR O&M OF OTHER PROJECTS

Project ID

Project Name

HURRICANE PROTECTION PROJECTS

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0066 West Bank and Vicinity" $163,616 $171,797 $180,187 $515,600
BA-0067 New Orleans and Vicinity' $231,136 $242,693 $234,821 $708,650
LA-0154 FEMA LAMP' $72,480 $69,984 $60,000 $202,464
LA-0206 HSDRRS Armoring' $44,928 $47,174 $49,533 $141,635
LA-0253 Flood Protection Inspections' $318,560 $324,488 $330,712 $973,760
LA-0269 CPRA Letter of No Objection $521,664 $547,747 $575,135 $1,644,546
LA-0271 O&M Division State Wide Levee Board Meetings $121,056 $127,109 $133,464 $381,629
PO-0057 SELA- Overall’ $33,696 $35,381 $27,862 $96,939
PO-0060 Permanent Canal Closures and Pump Stations' $116,120 $120,176 $72,856 $309,152
PO-0063 Lake Pontchartrain and Vicinity' $268,616 $282,047 $295,687 $846,350
PO-0096 Flood Protection Assistance’ $562,200 $590,310 $618,888 $1,771,398

USACE MITIGATION PROJECTS

BA-0109 HSDRRS Mitigation - WBV $465,010 $560,792 $545,628 $1,571,430
BA-0154 Previously Authorized Mitigation - WBV $19,328 $48,760 $48,760 $116,848
BA-0158 New Orleans to Venice Mitigation - Plaguemines Non-Federal $7,248 $7,248 $7,248 $21,744
BA-0159 New Orleans to Venice Mitigation - Federal $7,248 $7,248 $7,248 $21,744
PO-0038SF MRGO Closure Structure $58,300 $58,300 $58,300 $174,900
PO-0093 MRGO - Lake Borgne -Bayou Dupre Segment $8,154 $8,154 $8,154 $24,462
P0O-0094 MRGO - Lake Borgne -Bayou Bienvenue Segment $8,154 $8,154 $8,154 $24,462
PO-0095 MRGO - Lake Borgne -Shell Beach Segment $8,154 $8,154 $8,154 $24,462
PO-0121 HSDRRS Mitigation - LPV $42,884 $356,777 $334,012 $733,673




TABLE 27: PROJECTED EXPENDITURES FOR O&M OF OTHER PROJECTS (CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $118,739 $121,554 $124,732 $365,025
PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $13,546 $13,546 $13,546 $40,638
PO-0152 Lake Borgne and MRGO Shoreline Protection $8,154 $8,154 $8,154 $24,462

NFWF PROJECTS

BA-0143

Caminada Headland Beach and Dune Restoration INCR 2

$225,000

$0

$0

$225,000

TE-0143

Terrebonne Basin Barrier Island

DEEPWATER HORIZON NRDA PROJECTS

$345,704

$310,000

$310,000

$965,704

STATE-ONLY PROJECTS

BA-01M1 Shell Island West - NRDA $250,000 $125,000 $125,000 $500,000
BA-0142 NRDA Cheniere Ronquille Barrier Island Restoration $250,000 $125,000 $125,000 $500,000
BA-0197 West Grand Terre Beach Nourishment and Stabilization $549,000 $15,000 $15,000 $579,000
BA-0202 Queen Bess Island Restoration $663,000 $22,550 $18,926 $704,476
BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $990,440 $132,853 $1,007,878 $2,131,171
BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $189,911 $45,242 $1,353,689 $1,588,842
CS-0080 Rabbit Island Restoration $1,044,160 $245,100 $6,040 $1,295,300
PO-0163 Golden Triangle Marsh Creation $3,745 $3,745 $2,213,703 $2,221,193
PO-0174 Biloxi Marsh Living Shoreline $0 $0 $85,151 $85,151
PO-0180 Lake Borgne Marsh Creation- Increment 1 $0 $14,496 $1,664,944 $1,679,440
TE-0100 NRDA Caillou Lake Headlands $555,000 $6,040 $44,040 $605,080

HURRICANE RECOVERY - FEMA COST-SHARED PROJECTS
CS-0004-A Cameron-Creole Maintenance $2,535,100 $1,510,200 $0 $4,045,300
ME-0016 Freshwater Introduction South of Highway 82 $2,460,100 $709,060 $0 $3,169,160
ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $63,020 $0 $0 $63,020

BA-0003 Naomi Siphon $500,000 $12,580 $12,580 $525,160
BA-0004 West Point a la Hache Siphon $500,000 $12,580 $12,580 $525,160
BA-0005 Fort Livingston $73,120 $19,832 $19,832 $112,784
BA-0016 Bayou Segnette Shoreline Protection $0 $0 $0 $0
CS-0002 Rycade Canal $189,060 $9,060 $34,060 $232,180
CS-0033 Cameron Parish Shoreline Restoration $19,832 $4,832 $4,832 $29,496
LA-0013 Coastal Forest Conservation Initiative $200,000 $200,000 $200,000 $600,000
LA-0099 Public Outreach and Field Trips $20,536 $20,536 $20,536 $61,608
LA-0170 GPS Network (continued development and maintenance) $87,080 $87,080 $87,080 $261,240
LA-0273 Gulf Coast Joint Venture and Partnerships $8,856 $8,856 $8,856 $26,568
ME-0001 Pecan Island Structure $24,060 $24,060 $24,060 $72,180
MR-0172 South Pass Bird Island Enhancement Project $6,040 $6,040 $6,040 $18,120
PO-0036 Orleans Landbridge $7,248 $7,248 $7.248 $21,744
PO-0072 Biloxi Marsh $31,282 $31,282 $31,282 $93,846
PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $37,746 $58,120 $58,120 $153,986
PO-0148 Living Shoreline $135,788 $36,090 $36,694 $208,572
TE-0044 North Lake Mechant Landbridge Restoration $1,356,240 $0 $0 $1,356,240
TV-0072 Quintana Canal $2,038,120 $14,832 $159,060 $2,212,012
TV-0013-B Avery Canal $39,832 $19,832 $39,832 $99,496
N/A Maintenance Surveys $90,100 $90,100 $90,100 $270,300
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TABLE 27: PROJECTED EXPENDITURES FOR O&M OF OTHER PROJECTS (CONTINUED)

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
Total Expenditures $18,708,111 $7,692,993 $11,573,398 $37,974,502

NFWF Expenditures (See Table 28) $570,704 $310,000 $310,000 $1,190,704

NRDA Expenditures (See Table 28) $4,495,256 $735,026 $6,659,371 $11,889,653

Surplus Expenditures (See Table 20) $1,035,000 $1,075,000 $1,115,000 $3,225,000

FEMA Expenditures $5,058,220 $2,219,260 $0 $7,277,480

Trust Fund Expenditures $7,548,931 $3,353,707 $3,489,027 $14,391,665

1. Expenditures partially funded with Surplus funds (see Table 20).

TABLE 28: OIL SPILL PROJECTED EXPENDITURES'

Project ID

Project Name

DEEPWATER HORIZON NRDA PROJECTS

FY 2023

FY 2024

FY 2025

Program Total

(FY 2023 - 2025)

AT-0020 Atchfalaya Delta WMA Campground Improvements $400,000 $0 $0 $400,000
BA-0153 Mid-Barataria Sediment Diversion (Construction) $276,670,240 | $457,000,000 | $389,000,000 $1,122,670,240
BA-0197 West Grand Terre Beach Nourishment and Stabilization $17,075,000 $0 $0 $17,075,000
BA-0203 Barataria Basin Ridge and Marsh Restoration- Spanish Pass Increment $35,000,000 $0 $0 $35,000,000
BA-0207 Large-Scale Barataria Marsh Creation $81,600 $81,600 $24,480 $187,680
BA-0213 Bayou Segnette State Park Improvements $449,493 $0 $0 $449,493
BA-0214 Grand Isle State Park Improvements $2,250,000 $1,750,000 $0 $4,000,000
BA-0240 Grand Cheniere Ridge Marsh Creation $30,156,762 $30,012,600 $12,000 $60,181,362
MR-0173 Birdsfoot Hydrologic Restoration $2,700,000 $1,500,000 $1,200,000 $5,400,000
PO-0163 Golden Triangle Marsh Creation $20,200,000 $0 $0 $20,200,000
PO-0174 Biloxi Marsh Living Shoreline $16,564,000 $16,882,500 $5,114,750 $38,561,250
PO-0178 Bayou LalLoutre Ridge Restoration and Marsh Creation $10,000,000 $10,000,000 $0 $20,000,000
PO-0180 Lake Borgne Marsh Creation- Increment 1 $32,060,000 $14,560,000 $0 $46,620,000
PO-0190 Isle au Pitre Restoration $102,000 $32,120,000 $0 $32,222,000
PO-0199 Chandeleur Island Restoration $3,000,000 $2,170,346 $775,609 $5,945,955
TE-0139 Terrebonne Basin Ridge and Marsh Creation- Bayou Terrebonne $44,918,000 $44,918,000 $44.,918,000 $134.754.000
Increment

TE-0146 Pointe-aux-Chenes WMA Enhancements $21,600 $0 $0 $21,600
TE-0165 Terrebonne HNC Island Restoration $508,202 | $28,508,202 $0 $29,016,404
TE-0170 Bayou Dularge Ridge and Marsh Creation Project $26,150,000 | $30,000,000 $4,212,980 $60,362,980
TV-0081 Cypremort Point State Park Improvements $1,435,000 $615,000 $0 $2,050,000
Not Avail. Barrier Island Restoration- Terrebonne Basin? $4,097,667 $4,097,667 $45,137,730 $53,333,064
Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin? $1,500,000 $3,236,900 | $40,000,000 $44,736,900

N/A NRDA Recreational Use 1 (External Lead)? $7,650,000 $2,000,000 $0 $9,650,000

N/A NRDA Recreational Use 2 (External Lead)* $5,834,003 $0 $0 $5,834,003

N/A NRDA Restoration Plan 5 - Oysters $5,588,000 $0 $0 $5,588,000

N/A NRDA Restoration Planning $4,968,457 $5,000,000 $5,000,000 $14,968,457

N/A NRDA Bird Projects and Sea Turtle Gear Management - LDWF $45,000 $45,000 $45,000 $135,000




TABLE 28: OIL SPILL PROJECTED EXPENDITURES' (CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
N/A NRDA Nutrient Reduction $10,000 $10,000 $10,000 $30,000
N/A Regionwide Trustee Implementation Group $418,000 $400,000 $400,000 $1,218,000
N/A NRDA Adaptive Management $12,105,762 $10,575,246 $9,590,208 $32,271,216
N/A NRDA OM&M (See Tables 22 and 26) $7,317,672 $2,278,203 $8,086,045 $17,681,920

Total Deepwater Horizon NRDA Expenditures | $569,276,458 | $697,761,264 | $553,526,802 | $1,820,564,523

NFWF PROJECTS

RESTORE PROJECTS

BA-0153 Mid-Barataria Sediment Diversion (E&D) $13,373,260 $3,493,573 $0 $16,866,833
BS-0030 Mid-Breton Sediment Diversion $15,670,240 $12,027,071 $108,178,479 $135,875,790
LA-0276 Sediment Diversion Management $1,617,453 $1,584,048 $563,744 $3,765,245
TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne $3,000,000 $3,000,000 $3,000,000 $9,000,000
TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment $7,790,000 $0 $0 $7,790,000
N/A NFWF Adaptive Management $3,069,625 $3,470,944 $2,910,856 $9,451,425
N/A NFWF OM&M (See Tables 22 and 26) $1,789,224 $325,100 $328,120 $2,442,444
Total NFWF Expenditures | $46,309,802 | $23,900,736 $114,981,199 $185,191,737

BA-0209 Paradis Canal Gate® $250,000 $0 $0 $250,000
BS-0034 Lake Lery Marsh Creation (Phase 2) (Post-Construction Monitoring)® $1,940,000 $15,000 $15,000 $1,970,000
CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration $4,125,000 $6,525,000 | $52,075,000 $62,725,000
ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching® $3,700,000 $2,700,000 $0 $6,400,000
MR-0168 Lowermost Mississippi River Management Program $1,500,000 $0 $0 $1,500,000
PO-0029 River Reintroduction into Maurepas Swamp $34,615,726 | $124,410,484 $36,410,484 $195,436,694
PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection Project® $2,765,000 $265,000 $0 $3,030,000
TE-0113 Houma Navigation Canal Lock Complex $110,000,000 $10,956,126 $28,863,374 $149,819,500
TE-0145 Grand Bayou Freshwater Reintroduction5 $42,500 $42,000 $0 $84,500
TV-0079 Freshwater Bayou Canal Shoreline Protection® $2,007,500 $0 $0 $2,007,500
N/A RESTORE Adaptive Management $9,205,290 $9,414,000 $9,914,000 $28,533,290
N/A RESTORE Bucket 2 Planning Grants $300,000 $300,000 $0 $600,000
N/A Parish Matching Program- CPRA Costs $200,000 $200,000 $100,000 $500,000
N/A RESTORE Center of Excellence $1,585,000 $750,000 $1,250,000 $3,585,000
Total RESTORE Expenditures | $172,236,016 $155,577,610 $128,627,858 $456,441,484

Total Oil Spill Expenditures

$787,822,276

$877,239,610

$797,135,859

$2,462,197,744

AN

Red font denotes projected expenditures for which funding has not yet been procured.
. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).
. Funding to be utilized for implementation of EImers Island Access (BA-0208) and Lake Charles Science and Education Center (CS-0083)
. Funding to be utilized for implementation of WHARF Phase 1 (BA-02034), Louisiana Wetlands Education Center (BA-0236), Des Allemands Boat Launch (BA-0237), St. Bernard State
Park Improvements (BS-0036), and Chitimacha Boat Launch (TV-0084).
5. Expenditures represent matching funds for project implementation to eligible parishes identified in 33 U.S.C. §1321(t)(1)(D)(Il) provided that the project constitutes an eligible activity
under 31 C.F.R. 88 34.201 and 34.203 and meets the purposes identified in La. R.S. 49:214.5.4(G) & (1).

FY 2023 ANNUAL PLAN

116



FY 2023 ANNUAL PLAN

"7

FY 2023 —>

PROJECTED CONSTRUCTION SCHEDULES / PROJECTED ACTIVE PROJECT SCHEDULES / PROJECTED THREE-YEAR REVENUES & EXPENDITURES

TABLE 29: GOMESA PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0075-2 Rosethorne Basin Phase 1& 2 (LAILD) $11,000,000 $0 $0 $11,000,000
BA-0219 Davis Pond Upper Barataria Risk Reduction (LBLD) $3,000,000 $2,000,000 $0 $5,000,000
BA-0220 Sunset Levee Upper Barataria Risk Reduction (LBLD) $3,500,000 $0 $0 $3,500,000
BA-0221 Pumping Capacity Improvements Phase 1 (BLFWD) $4,428,000 $4,428,447 $4,428,532 $13,284,979
BA-0222 NOV-NF Drainage Canal Relocation (Plagquemines Parish) $2,500,000 $0 $0 $2,500,000
BA-0223 Goose Bayou (Penn Levee) (LAILD) $13,000,000 $10,500,000 $0 $23,500,000
BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) $797,689 $0 $0 $797,689
BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) (GIILD) $2,150,000 $0 $0 $2,150,000
BA-0241 Zeller Larousse Phase Il levee improvements (NLLD)' $1,000,000 $0 $0 $1,000,000
BA-0242 Levee Improvements for Gheens community Phase Il (NLLD)' $2,275,000 $0 $0 $2,275,000
BA-0243 28I2—qyureLne1\i/::sL;:;ril:hC))V—NF—W—4, Oakville to LaReusitte and MRL 179 $6.000,000 $6.600,000 $0 $12.600,000
BA-0244 T-Wall Kellog Pump Station (St. Charles Parish) $2,500,000 $0 $0 $2,500,000
BA-0245 Magnolia Ridge Levee Pipeline T-Wall (St. Charles Parish) $2,000,000 $1,500,000 $0 $3,500,000
BA-0246 ﬁqtslrun;:sulrag_%:;; (RSeLcI:I-LIJDc)tion for reach D-South Elevation to +18 ft $500,000 $0 $0 $500.000
BA-0247 Floodwall Improvement for reach D-South at Crawfish Farm (SLLD) $160,000 $0 $0 $160,000
BA-0248 Ludevine Pump Station (NLLD) $2,800,000 $0 $0 $2,800,000
BA-0249 Larose Floodwall (SLLD) $1,000,000 $0 $0 $1,000,000
BA-0250 Section F Berm Improvement (SLLD) $1,000,000 $0 $0 $1,000,000
BA-0251 Port Fourchon Shoreline Protection (Port Fourchon) $2,000,000 $0 $0 $2,000,000
BA-0263 MTG Eastern Tie-in Levee Improvements (NLLD) $1,000,000 $2,750,000 $0 $3,750,000
BA-0264 Reach F South Improvements (SLLD) $2,000,000 $0 $0 $2,000,000
BS-0033 East Bank Sediment Transport Corridor (St. Bernard Parish) $1,000,000 $0 $0 $1,000,000
PO-0062 West Shore Lake Pontchartrain (PLD) $7,000,000 $0 $0 $7,000,000
PO-0184 St. Tammany Ring Levee (St. Tammany Parish) $1,000,000 $3,500,000 $4,250,000 $8,750,000
PO-0187 Jefferson Parish Lakefront Shoreline Protection (Jefferson Parish) $2,000,000 $0 $0 $2,000,000
TE-0113 HNC Lock Complex $0 $129,043,874 $11,136,626 $140,180,500
TE-0147 Hollywood Canal Closure Structure (NLLD) $5,100,000 $0 $0 $5,100,000
TE-0158 Reach L Mitigation (SLLD)? $1,000,000 $0 $0 $1,000,000
TE-0159 Elliot Jones Pump Station (TLCD) $8,000,000 $0 $0 $8,000,000
TE-0167 MTG Reach E Levee Lift (TLCD) $1,000,000 $0 $0 $1,000,000
TE-0172 Recertification System (SLLD) $1,000,000 $0 $0 $1,000,000
TE-0173 Grand Bayou Pump Station (Lafourche Parish) $4,000,000 $4,000,000 $0 $8,000,000
TV-0077 North Vermilion Bay Shoreline Protection (Vermilion Parish) $1,500,000 $500,000 $0 $2,000,000
TV-0085 Yokley Levee Extension (SMLD) $4,000,000 $0 $0 $4,000,000
TV-0086 Jefferson Canal Flap Gate (Iberia Parish) $3,163,000 $0 $0 $3,163,000
TV-0087 Rodere Canal Water Control Structure (Iberia Parish) $160,000 $0 $0 $160,000
N/A GOMESA Beneficial Use $2,500,000 $0 $0 $2,500,000
N/A GOMESA Restoration Planning $250,000 $0 $0 $250,000
N/A Tangipahoa Parish Feasibility Study $300,000 $300,000 $50,000 $650,000
N/A Flood Risk and Resilience Program $3,100,000 $3,500,000 $2,400,000 $9,000,000




TABLE 29: GOMESA PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
N/A Parish Matching Program $3,000,000 $4,000,000 $3,000,000 $10,000,000
N/A GOMESA CPRA Allocation $2,310,000 $2,700,000 $2,700,000 $7,710,000
N/A GOMESA OM&M- Diversions $4,967,936 $10,061,386 $8,772,406 $23,801,728
N/A GOMESA Adaptive Management (See Table 10) $14,725,000 $2,400,000 $3,650,000 $20,775,000
N/A Future GOMESA Projects (TBD)? $0 | $15,000,000 $49,612,436 $64,612,436

Total Expenditures | $135,686,625 | $202,783,706 | $90,000,000 $428,470,331

1. Funding may be utilized for implementation for additional NLLD projects.
2. Funding may be utilized for implementation of Reach L of Morganza to the Gulf (TE-0064).
3. GOMESA funding in outlying years is contingent upon receipt of sufficient funding. Projects proposed to begin receiving funding in FY 2024-2025 include the following:

Bayou Teche Floodgate (SMLD) - FY 2025
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TABLE 30: LIST OF APPROVED NRDA RECREATIONAL USE PROJECTS

1D Project Name Implementing Agency Program Total Project Estimate
AT-0019 Atchafalaya Delta WMA Boat Access CPRA $920,450
AT-0020 Atchafalaya Delta WMA Campgrounds CPRA $3,248,000
BA-0213 Bayou Segnette State Park Improvements State Parks $2,126,724
BA-0235 Belle Chasse Boat Launch Plaquemines Parish $250,000
TV-0084 Chitimacha Boat Launch Chitimacha Tribe $650,000
TV-0081 Cypremort Point State Park Improvements CPRA $4,477,338
BA-0237 Des Allemands Boat Launch St. Charles Parish $1,841,116
BA-0208 Elmer's Island Access LDWF $6,000,000
BA-0214 Grand Isle State Park Improvements CPRA $6,126,967
TV-00883 Improvements to Grand Avoille Boat Launch St. Mary's Parish $247,426
TE-0144 Island Road Fishing Piers CPRA $3,000,000
N/A Jean Lafitte Improvements DOl $1,284,062
CS-0083 Lake Charles Science Center LDWF $7,000,000
PR-0001 Middle Pearl WMA Boat Launch CPRA $575,000
MR-0170 Pass-a-Loutre WMA Campgrounds CPRA $1,624,000
MR-0169 Pass-a-Loutre WMA Crevasse Access CPRA $1,568,000
TE-0146 Pointe-aux-Chenes WMA Enhancements CPRA $5,012,000
ME-0036 Rockefeller Piers and Signage CPRA $690,000
CS-0084 Sam Houston Jones State Park Improvements State Parks $2,425,250
BS-0036 St. Bernard State Park Improvements State Parks $1,098,625
LA-0298 Statewide Artificial Reefs LDWF $6,000,000
BA-0236 The Wetlands Center Town of Lafitte $2,000,000
BA-0234 WHARF Phase 1 City of Westwego $995,000

TABLE 31: LIST OF APPROVED RESTORE PARISH MATCHING PROJECTS

Project Name Active Phase Parish Total Project Estimate
TV-0079 Freshwater Bayou Canal Shoreline Protection E&D, CON Vermilion $4.59 M
TE-0145 Grand Bayou Freshwater Reintroduction E&D Lafourche $412,722
BS-0034 Lake Lery Marsh Creation CON St. Bernard $2.78 M
PO-0183 Manchac Landbridge Shoreline Protection E&D, CON Tangipahoa $3 M
BA-0209 Paradis Canal Gate CON St. Charles $2.54 M
ME-0035 Rockefeller Shoreline Stabilization CON Cameron $6.67 M




LIST OF ACRONYMS

Acronym Project Name Acronym Project Name

BERM Berm to Barrier NOV-NF New Orleans to Venice - Non-Federal
BIMP Barrier Island Maintenance Program NRCS National Resource Conservation Service
BLFWD Bayou Lafourche Freshwater District NRDA Natural Resource Damage Assessment
BP British Petroleum O&M Operations and Maintenance
CDBG Community Development Block Grant OCM Office of Coastal Management
CIAP Coastal Impact Assistance Program OCPR Office of Coastal Protection and Restoration
CON Construction OM&M Operations, Maintenance and Monitoring
CPR Coastal Protection and Restoration (Trust Fund) OoTS Office of Technology Services
CPRA Coastal Protection and Restoration Authority PLD Pontchartrain Levee District
CRMS Coastwide Reference Monitoring System PLN Planning
CWPPRA Coastal Wetlands Planning, Protection and Restoration Act PPL Priority Project List
DOI Department of the Interior PROG Program
DOTD Department of Transportation and Development R.S. Revised Statute
DWH Deepwater Horizon Resources and Ecosystems Sustainability, Tourist
RESTORE s ) R
Opportunities, and Revived Economies
E&D Engineering and Design
SELA Southeast Louisiana
EIS Environmental Impact Statement
SLLD South Lafourche Levee District
E-North SLLD Levee reach
SPER Shoreline Protection Emergency Restoration
EPA Environmental Protection Agency
SSPM Small Scale Physical Model
E-South SLLD Levee reach
SWAMP System Wide Assessment and Monitoring Program
FEMA Federal Emergency Management Agency
TBD To be Determined
FQ Fiscal Quarter
TFU Task Force Unwatering
FY Fiscal Year
UBRR Upper Barataria Risk Reduction
GIILD Grand Isle Independent Levee District
USACE United States Army Corps of Engineers
GIWW Gulf Intracoastal Waterway
USFWS Department of Interior - U.S. Fish and Wildlife Service
GOMESA Gulf of Mexico Energy Security Act
WBV West Bank and Vicinity
GPS Global Positioning System
WHARF Wetlands Harbor Activities Recreational Facility
HDDA Hopper Dredge Disposal Area
WMA Wildlife Management Area
HSDRRS Greater New Orleans Hurricane and Storm Damage Risk
Reduction System WRDA Title VIl Water Resource Development Act
United States Department of Housing and Urban
HUD
Development
JBE John Bel Edwards Basin ID Project Name Project Type Project Name
LAILD Lafourche Area Independent Levee District AT Atchafalaya BH Barrier Island/Headland
LAMP Louisiana Mapping Program BA Barataria FD Freshwater Diversion
LBLD Lake Borgne Levee District BS Breton Sound HP Hurricane Protection
LCA Louisiana Coastal Area Cs Calcasieu Sabine HR Hydrologic Restoration
LDWF Louisiana Department of Wildlife and Fisheries LA Louisiana IN Infrastructure
LERRDS Land, Easements, Rights of Way, Relocation, and Disposal ME Mermentau MC Marsh Creation
Sites
MR Mississippi River OR Oyster Barrier Reef
LF Linear Feet
PO Pontchartrain oT Other
LOSCO Louisiana Qil Spill Coordinator's Office R R R
PR Pearl River SP Shoreline Protection
LPV Lake Pontchartrain & Vicinity
TE Terrebonne
MOEX Mitsui Oil Exploration
TV Teche Vermilion
MRGO Mississippi River Gulf Outlet
NFWF National Fish and Wildlife Foundation
NLLD North Lafourche Levee District
NOAA National Oceanic and Atmospheric Administration
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Louisiana Coastal Protection and Restoration Authority is the single state entity with authority to develop,
articulate, implement, and enforce a comprehensive coastal Master Plan of unified vision, to reduce
tropical storm surge flood impact, to restore our bountiful natural resources, to build land to protect our
nation’s critical energy infrastructure, and to secure Louisiana’s coast now and for future generations.




